September 26, 2024

Hello George Mason Neighbors,

We're excited to share an update ahead of a major construction milestone. The project team has received the partial site release needed to install erosion and sediment controls and begin demolition. Within the next week the construction fence will be moved to encompass the open field. Details on the location of the construction fence are detailed on our website. Details on demolition will be provided in the next update.

This project has not deviated from the original schedule and is expected to be substantially completed in early July 2027. To ensure the project remains on schedule, the team has advanced portions of the building review. This approach will allow construction to begin as soon as the full site plan approval is received.

Regular schedule reviews and updates will continue throughout the project to ensure the community remains informed. Project updates will come from ACPS directly via construction updates to the SAT, CIP Newsletter and other ACPS communications. Questions about the project should be directed to ask@acps.k12.va.us. Thank you for your continued partnership and support.