NORWALK
Public Schools

Facilities Committee Meeting

September 30, 2025

NORWALK
Public Schools

Agenda

A. Call to Order
B. Approval of Minutes
C. Emailed Public Comments on Record
D. Action Items
E. Updates
    a. HVAC
    b. School Projects
    c. School Construction Projects

NORWALK
Public Schools

Items Requiring Action

1. ACCEPTANCE of UST Removal Project as Completed at Brookside Elementary School - State Project #103-0266 CV.

2. ACCEPTANCE of UST Removal Project and Boiler Igniter Conversion as Completed at Tracey Magnet School - State Project #103-0267 CV.

3. ACCEPTANCE of Asbestos Floor Tile Abatement & Replacement Project as completed at Fox Run Elementary School - State Project #103-0268 CV.

NORWALK
Public Schools

HVAC Project Updates

- ➔ Brien McMahon High School/Center for Global Studies
- ➔ Brookside Elementary School
- ➔ Naramake Elementary School
- ➔ Rowayton Elementary School
- ➔ Silvermine Dual Language Magnet School
- ➔ Marvin Elementary School

NORWALK
Public Schools

School Project Updates

- ➔ Roton Lockers
- ➔ West Rocks Paving
- ➔ Fox Run Walkway Replacement
- ➔ Cranbury Roof Solar Installation





NORWALK
Public Schools

School Construction Project Updates

Norwalk High School/P-TECH

- August 14, Topping Off



South Norwalk Elementary School

- September 15, Ribbon Cutting
- Punch List Progress
- Proposed Name



NORWALK
Public Schools

West Rocks Middle School: Conceptual Design



NORWALK
Public Schools

School Construction Project:
West Rocks Middle School



Application: June 2026

Breaking Ground: Spring 2028

Projected Completion: Fall 2030

Square Footage: 120,960

Rough Estimate: $125M

Reimbursement Rate: 60%

Community Engagement: 10/7 at 7PM, WRMS

NORWALK Public Schools