SCHOOL DISTRICT OF LA CROSSE

SCAN HERE

to learn more about the referendum projects

SCHOOL DISTRICT OF LA CROSSE

PROJECT PROGRESS REPORT

August 2025 Update



Conceptual Rendering of Elementary School Main Office

WHAT'S NEW?

The Central High School administration renovation continues to progress, with walls and doors now installed. At State Road, construction momentum is building as drawings were officially sent out to contractors for bidding, followed by a pre-bid walkthrough to go over scope and site conditions.

PLANNING & DESIGN UPDATE

Spence and Emerson staff had the opportunity to experience the spaces and share input after a full virtual walkthrough of the New Elementary School, while coordination meetings were held with district IT and engineering teams. Layouts of the kitchen were also finalized in collaboration with district staff and a kitchen consultant.

Interior design work advanced, with further development of the cafeteria and library concepts to support both academic and community use.

In addition, careful planning has been dedicated to the building's public access points, balancing accessibility, security, and community integration.

Renderings on Next Page →

Contact Information:
608.789.7600 | news@lacrossesd.org

BRAYARCHITECTS



Conceptual Rendering of New Elementary Cafeteria



Conceptual Rendering of New Elementary Gymnasium



Conceptual Rendering of New Elementary "Academic Gateway"

Contact Information:
608.789.7600 | news@lacrossesd.org

BRAYARCHITECTS