SCHOOL DISTRICT OF LA CROSSE

SCAN HERE

to learn more about the referendum projects

SCHOOL DISTRICT OF LA CROSSE

PROJECT PROGRESS REPORT

April 2025 Update



WHAT'S NEW?

Over the past month, our team met with staff from both State Road and Hintgen to walk through and visualize specific rooms, helping bring the evolving plans to life. In-person tours of the existing school buildings provided helpful context and real-time feedback that supported these visits.

PLANNING & DESIGN UPDATE

Planning efforts included a deeper evaluation of collaboration space layouts, with teams weighing the pros and cons of different configurations to best support flexible and functional learning environments. A deep dive into exterior materials and design helped refine direction for the new elementary school while we explored interior design concepts for the upcoming addition at State Road. Additionally, we reviewed district standards related to elementary gymnasiums, special education spaces, and cubby design.

NEXT STEPS

A final plan review was completed for renovations at Central High School, and the project has officially been released to contractors for bidding. As bids come in, the team will begin evaluating proposals and preparing for the next phase of construction. Meanwhile, design refinements will continue across elementary projects based on recent staff input and district standards.

Diagrams on Next Page →


Contact Information:
608.789.7600 | news@lacrossesd.org

BRAYARCHITECTS


CLASSROOM + COLLABORATION CONCEPTS


Breakout Spaces, Classrooms, and Storage











Contact Information:
608.789.7600 | news@lacrossesd.org

BRAYARCHITECTS