SCHOOL DISTRICT OF LA CROSSE

SCAN HERE

to learn more about the referendum projects

SCHOOL DISTRICT OF LA CROSSE

PROJECT PROGRESS REPORT

March 2025 Update





WHAT'S NEW?

Our team conducted building tours of recently completed projects to gather insights and inspiration for our current work. Meetings with staff from Emerson and Spence focused on discussing space needs, ensuring their specific requirements are addressed in our planning. Additionally, we engaged with community members by leading them through a project overview.

PLANNING & DESIGN UPDATE

Design efforts continue to advance across multiple projects. The team has reviewed interior finish selections for Central High School to ensure they align with both functional and aesthetic goals. For the new elementary school, we have analyzed 3D massing models to evaluate their impact on the surrounding community. At the same time, exterior materials for the State Road addition have been carefully assessed to maintain consistency and durability. A sustainability consultant has been brought in to integrate geothermal and solar panel solutions into the new elementary school's design. Additionally, community spaces have been thoughtfully incorporated into the evolving plans. Meanwhile, safety and security coordination for the district office is ongoing, alongside continued review of site logistics for both the State Road addition and the new elementary school.

Contact Information:
608.789.7600 | news@lacrossesd.org

BRAYARCHITECTS