November 2025 – Facilities and Grounds Update

1. Completed supporting private schools with items from PVHS and PVIS.
2. Actively identifying and addressing roof leaks in coordination with contractors.
3. The PVS gym window film project has begun.
4. Continuing to fine-tune and better understand the lighting and HVAC systems at PVS.
5. Preparing for the fire pump installation at PES in the coming weeks.
6. School zone flasher project remains in progress — awaiting final PennDOT approval.
7. Staff are receiving ongoing training on card access, camera systems, and lighting controls.
8. Beginning to inventory remaining items at the former school buildings to determine next steps.
9. Upgrading cameras at the elementary schools using higher-quality units salvaged from the old buildings.