MONTHLY REFFERENDUM REPORT
DETAILED - as of October 31, 2025

H.E. McCracken Middle School

Facilities Update by Project Cont.

Phase 3 - 2019 Bond Referendum Renovation Project ID: 51925388-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: Jumper Carter Sease Architects Contractor: M.B. Kahn Construction Company, Inc.



Construction Start: Q4 2021 Construction End: Q4 2022

Architect Selection | Design/Permitting | Project Bid | Construction | Closeout

Scope: **2019 Bond Referendum**
Safety/Security
Technology /Infrastructure

Project Details: Scope of work includes Safety/Security improvements and Technology/Infrastructure improvements to the IT rooms.

Monthly Progress: Project is complete.

Phase 4 - 2019 Bond Referendum Renovation Project ID: 51925388-4

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: Jumper Carter Sease Architects Contractor: M.B. Kahn Construction Company, Inc.



Construction Start: Q3 2022 Construction End: Q4 2022

Architect Selection | Design/Permitting | Project Bid | Construction | Closeout

Scope: **2019 Bond Referendum**
Athletics

Project Details: Scope of work includes addition of baseball and softball fields at the facility.

Monthly Progress: Project is complete.