MONTHLY REFFERENDUM REPORT
DETAILED - as of November 30, 2025

Adult Education

1300 King St, Beaufort 29902

Cluster: N/A Principal: Dr. Juanita Murrell, Director

Original Appropriations:	$389,331	Encumbered and Paid:	$0
Transfers/Adjustments:	($100,000)	Paid to Date:	$0
Revised Budget:	$289,331	Available Budget:	$289,331

2019 Bond Referendum Renovation Project ID: 51925305-1

Current Phase: Planning Phase %: 0% Delivery Method:

Design Firm: Quackenbush Architects + Planners Contractor: AJAX



Construction Start: Q2 2024 Construction End: Q4 2024

Architect Selection | Design/Permitting | Project Bid | Construction | Closeout

Scope: 2019 Bond Referendum
Design Services (Adult Ed)
Safety/Security
Technology/Infrastructure

Project Details: Project scope of work includes Safety/Security improvements of Bullet-Resistant entryways, security camera improvements, and exterior lighting. Technology/Infrastructure improvements include new server room equipment, intrusion alarms, and cabling.

Monthly Progress: Schedule is being evaluated further.