Facilities and Grounds Update – December 2025

1. **Traffic Plan Approval**
   In the last week of November, we received confirmation that PennDOT approved our new traffic plan and easement with an 8–0 vote. The plan is now with the engineers, who are preparing pricing for the district's project approval process.
2. **PVS Gym Window Film**
   Installation of the new window film in the PVS gym is complete. The film looks great; however, it did not fully resolve the sunlight issue as we had hoped. The installers are continuing to work with the district on a long-term fix to block the remaining sun penetration. In the short term, we are installing sunshades between the steel beams to help mitigate the issue.
3. **New Building Heating Season**
   As we navigate our first heating season in the new building, we continue to learn the system and have developed a solid overall understanding of its operation. With 153 individual units, we anticipated some challenges, and we are experiencing a few. We are currently working with the contractors to address these issues and fine-tune the control systems.
4. **Old HS & MS Heating Systems**
   The OLD High School heating system is running at a minimal setpoint to prevent freezing, and most of the OLD Middle School is set the same way.
5. **Snow Removal Preparedness**
   Our snow-removal equipment fleet is fully prepped and ready for winter weather across the district.
6. **Support for Other Schools & Community Groups**
   We continue to support other schools and community groups with materials and equipment coming out of the old buildings.
7. **Contractor Follow-Ups**
   We are actively following up with contractors on outstanding issues, punch-list items, and warranty-related concerns.
8. **Red Zone Gym Scoreboard Project**
   Our department completed the project of relocating scoreboards in the Red Zone gym to improve visibility for coaches, teams, and spectators.