North Caldwell Board of Education
Grandview School Classroom Addition

Construction Update


January 13, 2026

Work Completed:

- Interior framing and cmu walls
- HVAC ductwork and hot water lines
- Roofing system – building is watertight




Interior CMU Construction



HVAC Ductwork and Piping



Roofing System



Interior Partition Framing

Upcoming Work:

- Rough Plumbing and Electrical, Electrical Panel
- Building Envelope – Insulation and Brick
- Roof Flashing

35 waterview blvd • suite 303 • parsippany, new jersey 07054 • tel 973-256-0202 • fax 973-256-0227 • www.dicararubino.com •