
North Caldwell Board of Education
Grandview School Classroom Addition

Construction Update


February 03, 2026

Work Completed:

- Interior framing and cmu
- Electrical wiring for lighting, power and fire alarm
- Rough Plumbing and Electrical, Electrical Panel



Ductwork insulated, piping installed



Plumbing for toilet rooms installed



Drywall in progress, ductwork installed



Interior framing complete, wiring installed

Upcoming Work:

- Interior drywall and insulation
- Building Envelope – Air Barrier, Exterior Insulation and Brick
- Roof Flashing and Standing Seam Roof

35 waterview blvd • suite 303 • parsippany, new jersey 07054 • tel 973-256-0202 • fax 973-256-0227 • www.dicararubino.com •