CRISPUS ATTUCKS HIGH SCHOOL PRESENTATION

CRISPUS ATTUCKS HIGH SCHOOL

myIPS

INDIANAPOLIS PUBLIC SCHOOLS FOUNDATION



METICULOUS
ARCHITECTURE • INTERIORS • PLANNING • URBANISM

H+K

DLZ

SCHMIDT ASSOCIATES

GANG

RLR

PROJECT PROCESS

ENGAGEMENT

Establish vision & guiding principles for engagement



VISIONING

Explore site context and design themes




11 WEEKS / 3 MEETINGS

- Community engagement, including outreach strategies to involve students, faculty, alumni, and local residents
- Review initial findings from the site analysis. Present preliminary design ideas and key considerations for the development of Crispus Attucks High School

CONCEPT

Uses and possibilities confirmed



12 WEEKS / 3 MEETINGS

- Concept Design Package including building massing and site plan

ENGAGEMENT APPROACH

PRE-DESIGN | PROGRAMMING PHASE | CONCEPT	11 WEEKS
COMMUNITY ADVISORY GROUP MEETING #1	October 7, 2024
STAFF ENGAGEMENT	November 5, 2024
COMMUNITY ADVISORY GROUP MEETING #2	November 7, 2024
PUBLIC ENGAGEMENT #1	December 5, 2024
STUDENT ENGAGEMENT	December 12, 2024
CAHS COMMUNITY SURVEY	January 2025
CONCEPT DESIGN	**8 WEEKS**
IU HEALTH PRESENTATION	February 5, 2025
COMMUNITY ADVISORY GROUP MEETING #3	February 6, 2025
FMD / METICULOUS MEETING	March 5, 2025
RANSOM PLACE NEIGHBORHOOD ASSOCIATION	March 6, 2025
PUBLIC ENGAGEMENT #2	March 13, 2025
IPS SUPERINTENDENT PRESENTATION	April 4, 2025
CRISPUS ATTUCKS MUSEUM STAFF PRESENTATION	April 9, 2025
COMMUNITY ADVISORY GROUP MEETING #4	April 10, 2025
IU HEALTH PRESENTATION	April 21, 2025
FMD / DISTRICT ATHLETICS PRESENTATION	April 22, 2025
IPS EXECUTIVE LEADERSHIP TEAM PRESENTATION	April 17, 2025
SCHOOL BOARD PRESENTATIONS	May 2-7, 2025
FINAL PRESENTATION OF PHASE 1 TO FULL STAKEHOLDER GROUP	**May 15, 2025**

HOW WE LISTENED

Community Advisory Group Meeting #1 (10/24)

Presentation and Input From Staff (11/05)

Community Advisory Group Meeting #2 (11/07)

Presentation and Input From Students (11/12)

Online Survey (12/2024 - 01-2025)

"What's missing?"

Imbue history!

Safety

Indoor track

New locker rooms

Second gym!

Weight room for all athletics

More light

After school zone

Pool or aquatics

More parking

Design for mental health!

Support spaces

Better bus drop off

More art!







PROJECT VISION GENESIS

“The Crispus Attucks High School expansion is driven by a bold vision to empower students through **academic excellence** and a state-of-the-art learning environment. Rooted in the school’s historic legacy, this project prioritizes education while creating opportunities for students to **thrive**. By fostering strong connections with the surrounding community, the expansion reinforces the school’s role as a **beacon of achievement**.


CRISPUS ATTUCKS HIGH SCHOOL

myIPS


INDIANAPOLIS PUBLIC SCHOOLS FOUNDATION

GUIDING PRINCIPLES

Developed by an engaged cross-section of stakeholders, these **five themes** will guide all design, programmatic, and operational decisions throughout the **Crispus Attucks** project.



PROGRAM ZONES OF INFLUENCE



EAST FACADE AT MLK STREET



EAST FACADE AT MLK STREET WITH ATTUCKS GRAPHIC



GARDEN AT MARTIN LUTHER KING



GARDEN AT MARTIN LUTHER KING WITH ATTUCKS GRAPHIC



WEST FACADE: STUDENT ENTRANCE



WEST FACADE: STUDENT ENTRANCE WITH SUPER GRAPHIC



INTERIOR VIEW: STUDENT LOBBY

INTERIOR VIEW: CRISPUS ATTUCKS HALL OF FAME



INTERIOR VIEW: THE LEGACY GYMNASIUM



INTERIOR VIEW: VARISTY BASKETBALL PLAYOFFS

KEY PROBLEMS TO SOLVE

CRISPUS ATTUCKS HIGH SCHOOL

Ways Design Solves the Problem

PROBLEM

Facility Equity

2ND GYMNASIUM

- Provide a 2nd gym like other IPS HIgh Schools
- Provide a gym with seating capacity of 2,400+ to host sectional basketball and other sectional activities

PROBLEM

Learning Enhancement

ENHANCED CLASSROOMS

- Enhance Health Sciences Academy
  - IU Health Fellowship space
- Enhance Computer Science Academy

PROBLEM

Traffic Safety

REDUCE CONGESTION / ADD A CROSSWALK

- Reduce traffic congestion off of 12th St. during student pick up/drop off
- Enhance pedestrian crossing for student safety at MLK St. and 11th St.

PROBLEM

Parking

ENHANCED PARKING

- Increase parking spaces to address lack of parking

CRISPUS ATTUCKS CURRENT CAPITAL PROJECTS

OVER $9M FUNDED, COMPLETED, OR PLANNED FOR COMPLETION OVER THE NEXT 2 YEARS:

- New football field and track
- Roof replacement
- Exterior masonry work
- Fire alarm
- Public address system
- Weapons detection
- Telecommunications re-cabling and security cameras



FOOTBALL FIELD AND TRACK CONSTRUCTION – MAY 2025

myIPS

CRISPUS ATTUCKS HIGH SCHOOL

CRISPUS ATTUCKS EXPANSION NEXT STEPS

- Affirm Phase I Funding: Availability and Potential Project Scope
- Seek IPS Board Approval to Move Forward

myIPS

CRISPUS ATTUCKS HIGH SCHOOL



CRISPUS ATTUCKS
HIGH SCHOOL

myIPS

INDIANAPOLIS PUBLIC SCHOOLS FOUNDATION

METICULOUS
ARCHITECTURE • INTERIORS • PLANNING • URBANISM







SCHMIDT
ASSOCIATES

GANG

