Architect
Legat Architects

Columbus City Schools
Auditorium & Gymnasium Upgrades at Multiple Sites/25005 - Combination
February 14, 2025

Construction Manager:
NA

				Estimate:	$1,380,000.00	$1,871,000.00	$20,000.00	$15,000.00	$3,286,000			
Bidder	Bid Bond	Power of Attorney	LEDE A	LEDE B	Yorktown Middle School	Walnut Ridge High School	Identification & Repair of Gym Floor Deadspots Allowance	Relocation of Miscellaneous Devices Allowance	Total	Variance from estimate	Variance %	Comment
Lehman Daman Construction Services	x	x	x	x	$ 1,527,000.00	$ 1,935,000.00	$ 20,000.00	$ 15,000.00	$ 3,497,000.00	$211,000	6.42%	
Miles McClellan Construction Co., Inc.	x	x	x	x	$ 1,466,116.00	$ 1,864,268.00	$ 20,000.00	$ 15,000.00	$ 3,365,384.00	$79,384	2.42%	
Prodigy Building Solutions, LLC	x	x	x	x	$ 1,655,900.00	$ 2,245,100.00	$ 20,000.00	$ 15,000.00	$ 3,936,000.00	$650,000	19.78%	

Bids Opened By: Bids Submitted Electronically via Public Purchase

Bids Tabulated By: Brandie C. Bronston Houpe

Bids Opened: February 14, 2025 at 10:00AM