Thank you, Port Chester Board of Education!



Supporting Success for ALL Students

THANK YOU SCHOOL BOARD MEMBERS!

School Board Recognition Week

October 16-20, 2023

New York State School Boards Association



2023 Project Status Update

PORT CHESTER
PUBLIC SCHOOLS

Presented by:
K-12 Education Studio
Thursday October 19, 2023

H2M architects + engineers
practical approach. creative results.

Ongoing Capital Projects

Design Phase Projects:

- District-wide security vestibule project (construction during summer 2024)
- Lighting fixture replacements at High school and middle school (construction during summer 2024)

Studies:

- Space utilization study at all elementary schools

H 2 M architects + engineers
practical approach. creative results.

Ongoing Capital Projects

Construction Phase Projects:

- JFK Elementary upper and lower covered connecting walkway
- District – wide access control & security camera upgrades

Bid Phase Projects:

- Lighting fixture replacements at all elementary/primary schools

H2M architects + engineers
practical approach. creative results.

Ongoing Capital Projects

2022 Building Condition Survey:

- Review & update recommended priority 1 improvements
- Update priority 1 construction cost opinions

Recent site/building issues under review:

- Flooding condition at JFK elementary, Park Ave. elementary & high school

H 2 M architects + engineers
practical approach. creative results.



Thank you - Questions?

PORT CHESTER
PUBLIC SCHOOLS

Presented by:
K-12 Education Studio
Thursday October 19, 2023

H 2 M architects + engineers
practical approach. creative results.