Foster School Construction Update

March 2026



EVANSTON/SKOKIE
SCHOOL DISTRICT 65

Every Child, Every Day, Whatever it Takes

Foster School Construction Update

Completed	Current	Next Up
• Paint interior walls • Ceiling light installation • Toilets & sinks installation • Classroom & office millwork cabinetry • Roofing canopies • Kitchen equipment install • Bathroom partitions • Gym acoustic wall panels & graphics • Stairwell steel railings • Door installations	• Ceiling grids and lighting fixtures • Ceramic floor & wall wainscot tile installation • Acoustic panels • LVT tile flooring • HVAC system start-up • Solar panels • Concrete framing for sidewalks • Site work - grading • Marker boards install • Window shades	• Exterior concrete work • Exterior lighting • Gym equipment • Playfield and running track • Playground • Basketball court • Plantings and seeding • Fencing

Foster School Construction Update



Gym logo graphic

Painted graphic of the Foster Phoenix above the future bleacher location



Learning stair graphic


A decal graphic of the Foster Phoenix to guide and inspire students as they rise to the 2nd floor

March 2026

Foster School Construction Update







Photos by Ben Kogan

Ashland Entrance

Colored windows deflect the southern sun at the Ashland Avenue entrance to Heritage Hall.
Concrete entry steps have been poured in place with the sidewalk to be added next.

Foster School Construction Update



Main Office

Entryway and cabinetry added with carpet installed



Staff Workroom

First floor space for staff use to meet, eat, and prep for lessons



Heritage Hall

Ceiling lights installed and final painting touch-ups

March 2026

Foster School Construction Update







West Wall - Heritage Hall

Canopy metal work complete with added sun shades

Playfield

Ground and soil preparations to prep for the seeding of the playfields and future playground installation

March 2026

Financial Update

Remaining Construction Work: $6,381,548 (17.4%)

• General Trades	18%	• Kitchen Equipment	22%
• Paint	33%	• Playground	100%
• Plumbing	8%	• Sidewalks/Curbs	100%
• Electrical	9%	• Landscaping	100%
• Flooring	15%	• Fencing	100%
• Fire Prevention Systems	11%	• Site Work	100%
• HVAC/Mechanical	10%	• Mixed Metals	100%
• Roofing	7%	• FF&E Install/Moving	100%
• Windows	9%	• Safe Walk Routes	100%

100% Completed Work: Site Clearing, Ground Improvements, Precast Walls, Building Concrete, Steel

Foster School Monthly Budget Update -- March 2026

