MONTHLY REFFERENDUM REPORT
DETAILED - as of March 31, 2026

Riverview Charter School

81 Savannah Highway, Beaufort 29906

Cluster: N/A Principal: by Board of Directors

Original Appropriations:	$2,420,511	Encumbered and Paid:	$1,674,959
Transfers/Adjustments:	($745,552)	Paid to Date:	$1,674,959
Revised Budget:	$1,674,959	Available Budget:	$0

2019 Bond Referendum Renovation — Project ID: 51925320-1

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: Quackenbush Architects + Planners Contractor: Thompson Turner Construction



Construction Start: Q2 2023 Construction End: Q4 2023

Architect Selection | Design/Permitting | Project Bid | Construction | Closeout

Scope: **2019 Bond Referendum**

CM Pre-Con Services (RVCS)

Design Services (RVCS)

Safety/Security

Special Inspections (from District 01 Design Services)

Technology /Infrastructure

Project Details: Project scope includes Safety/Security, and Technology/Infrastructure improvements.

Monthly Progress: Project is complete.

Playground Renovation — Project ID: 51925320-2

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: Playworld Contractor: Playworld



Construction Start: Q2 2022 Construction End: Q3 2022

Architect Selection | Design/Permitting | Project Bid | Construction | Closeout

Scope: **2019 Bond Referendum**

Playgrounds

Project Details: Project scope includes playground renovations.

Monthly Progress: Project is complete.