Rise STEM Academy For Girls

Rise STEM Academy For Girls

- **Work Completed:**
  - Continue floor prep for terrazzo.
  - Continued wall painting.
  - Continued mechanical rooms work.
  - LVT floor installation continued.
  - Air diffuser installation continued.
  - Wood doors installation started.
  - Caseworks installation continued
  - Locker installation completed.
  - Gym floor installation continued.
  - Exterior door installation started.

- **Upcoming Work / Look Ahead:**
  - Gyp board installation will continue.
  - Tile installation will continue.
  - Terrazzo installation will continue.
  - Mechanical room work will continue.
  - LVT floor installation will continue.
  - Ceiling tile installation will continue.
  - Painting will continue.
  - Caseworks installation will continue.
  - Gym floor will continue.
  - Exterior door installation will continue.

Rise STEM Academy For Girls

Bleachers Seats Were Delivered



Rise STEM Academy For Girls

Exterior Doors Installation in Progress



Rise STEM Academy For Girls

Courtyard Concrete Work in Progress

Rise STEM Academy For Girls

Paint works in Progress

Rise STEM Academy For Girls

Restroom Works in Progress

Rise STEM Academy For Girls

Casework works in Progress

Rise STEM Academy For Girls

GYM Floor Work in Progress