Lowell School Community Relations Council
April 21, 2015 Meeting

Present: Doug Odom of Lowell School; ANC4A01 Commissioner Anderson and 5 members from the community.

Meeting time: 6:30 pm to 7:15 pm

Traffic management report:

No report.

Lowell's expansion plans

The Fraser building demolition was once again the focus of this meeting. The school's contractor mobilized in March during spring break as planned. Asbestos abatement work on the building had been concentrated on the interior to this point. The contractor was in the process of erecting scaffolding in order to begin work on the exterior. Meanwhile interior furnishings and trash was being removed from the building for disposal.

The Task Force had recently identified and engaged a 3rd party expert, Larry Brand of ALWE, to review the project plans and conduct site visits and periodic monitoring of the project on behalf of the neighbors. An initial site visit with Lowell's environmental specialist, KEM, and the neighbor's representative is scheduled later this week. After the initial site visit the neighbor's representative will have access to the site during normal work hours when the site is open to conduct monitoring.

The raze permit for the project is still not expected to move forward until the asbestos abatement is complete.

Community Relations Council business

- Upcoming Community Relations Meetings:
  - July 21, 2015 6:30 pm

Other business:

One community member expressed concern that there have been occasions when the outdoor basketball court was in use after dark. The group discussed the usefulness of adding signage that would notify users that play after dark is prohibited.