SCHOOL CONSOLIDATION TRANSITION TIMELINE

August 2026

Finalize specific boundary adjustments for impacted elementary and middle schools

October 2026

Finalize transfer processes for legacy students and siblings

January 2027

Finalize transportation service details

January 2027

Finalize staffing needs and establish employee transfer process

August 2027

Implementation of new campus grade alignments
PK-5 Elementary
6-8 Middle
9-12 High

Ongoing

Discussions about plans for vacated campus properties

This timeline is an estimate. Plans may be adjusted, as needed, but Keller ISD will continue to keep the community informed every step of the way.