A group of Campus staff will be visiting the Maize CTE Facility to tour the kitchen facilities located in the culinary arts portion of the Maize CTE facility. The purpose of this visit is to view different layout options and gather ideas that will help in the design of the kitchen space within the CTE addition at Campus. Campus staff will also be meeting with architects from Alloy Architects to share input on several key areas of the new CTE facility. These discussions will focus on the design of the broadcast room, healthcare classroom, and lab space, administrative offices, and general teaching areas. Staff feedback will help ensure these spaces are functional, support student learning, and meet the daily needs of both students and staff.

Installation of solar panels on the natatorium roof is currently underway. This project is expected to be completed within the next two to three weeks and is part of the district's efforts to improve energy efficiency and reduce long-term operational costs.

Finally, Alloy and Hutton Construction will be submitting a Request for Proposals (RFP) for mechanical engineering services to support upcoming phases of the capital improvement project. An RFP will also be issued for playground consulting services as planning begins for future outdoor improvements.

~ Jeff Hersh, Superintendent

USD 261 Capital Improvements Weekly Update: February 20, 2026