


This week's updates are fairly brief. Alloy continues to move forward with planning for the CTE facility at Campus, while survey crews have been on site preparing for the proposed addition. In addition, the Board of Education recently reviewed a proposal and cost estimate for incorporating solar energy options at the transportation building and the Campus natatorium. The Board is scheduled to vote on this proposal at its regular meeting on September 8.

~ Jeff Hersh, Superintendent

USD 261 Capital Improvements Weekly Update: Aug. 15, 2025