Webster Public Schools
Bartlett Building Committee

Bartlett High School
Media Center
52 Lake Parkway
6:00 PM Tuesday, August 4, 2026

I. **Call to Order**

II. **Review of Previous Meeting Minutes for Approval**
   a. July 7, 2026 – Regular Session *(Potential Vote)*

III. **School Building Committee Reorganization** *(Potential Vote)*

IV. **OPM Report**
   a. Financial Update *(Potential Vote)*
   b. Working Group Update & Recommendations
      i. Hard Cost Commitments *(Potential Vote)*
         a. New Construction Change Orders – OCO #30
         b. Potential Project Change Evaluation of Southwest Parking Lot
      ii. Soft Cost Commitments *(Potential Vote)*
   c. Schedule Update

V. **Design / Construction Update**

VI. **FFE Update** *(Potential Vote)*

VII. **Warrant** *(Potential Vote)*

VIII. **Next Steps**
   a. Set meeting date for next SBC meeting in September

IX. **Adjourn** *(Vote)*

This Agenda has been prepared in advance and represents a listing of topics that are reasonably anticipated to be discussed at this meeting. However, the Agenda does not necessarily include all matters which may be taken up at this meeting.