SKANSKA

PCCO #CO #002

Skanska USA Building Inc.
400 Fairview Ave North Suite 1000
Seattle, Washington 98109
Phone: (206) 726-8000
Fax: (206) 328-9235

Project: 4218022 - Issaquah Plateau HS
4221 228th Ave SE
Issaquah, Washington 98029
JDE Reporting Job No: 4218022-000

Prime Contract Change Order (PCCO)

TO:	**Issaquah School District** 5150 220th Ave SE Issaquah, Washington 98029	**FROM:**	**Skanska USA Building Inc. (WA)** 400 Fairview Ave North, Suite 1000 Seattle, Washington 98109
PCCO NUMBER:	CO #002	**TITLE**	Construction CO-002
DATE CREATED:	9/15/2026	**DUE DATE:**	09/30/2026
CONTRACT NUMBER:	1	**CONTRACT FOR:**	Issaquah Plateau High School
SCHEDULE IMPACT:	0 days	**REVISED SUBSTANTIAL COMPLETION DATE:**	/
DESCRIPTION:	Owner changes, September 2026	**COST IMPACT:**	$81,756.79
ATTACHMENTS:			

ADDITIONAL INFORMATION

PCCO FORMAT:

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
PCO-016	CE #0051 - CCD-008 Owner Requested Flooring Updates		$42,702.69
PCO-020	CE #0029 - Irrigation of Tree Protection Zones		$39,054.10
		Total:	$81,756.79

The original (Contract Sum)	$99,002,974.00
Net change by previously authorized Change Orders	$314,158.00
The contract sum prior to this Change Order was	$99,317.132.00
The contract sum would be changed by this Change Order in the amount of	$81,756.79
The new contract sum including this Change Order will be	$99,398,888.79
The contract time will not be changed by this Change Order.	

Issaquah School District
5150 220th Ave SE
Issaquah, Washington 98029

SIGNATURE **DATE**

Skanska USA Building Inc. (WA)
400 Fairview Ave North, Suite 1000
Seattle, Washington 98109

DocuSigned by:
942BE2580AEE442...

September 16, 2026

SIGNATURE **DATE**

Docusign Envelope ID: 98E6E4C6-260A-8A99-82EE-CF19CBE41C6A

SKANSKA

PCO #PCO-016

Skanska USA Building Inc.
400 Fairview Ave North Suite 1000
Seattle, Washington 98109
Phone: (206) 726-8000
Fax: (206) 328-9235

Project: 4218022 - Issaquah Plateau HS
4221 228th Ave SE
Issaquah, Washington 98029

Potential Change Order (PCO)

TO:	Issaquah School District 5150 220th Ave SE Issaquah, Washington 98029	**FROM:**	Skanska USA Building Inc. (WA) 400 Fairview Ave North, Suite 1000 Seattle, Washington 98109
PCO NUMBER/REVISION:	PCO-016 / 0	**TITLE:**	CE #0051 - CCD-008 Owner Requested Flooring Updates
CREATED DATE:	9/1/2026	**DUE DATE:**	
CONTRACT:	1 - Issaquah Plateau High School	**REFERENCE:**	
SCOPE:	Out of Scope		
TYPE:	Owner Change	**CHANGE REASON:**	Owner Directive
SCHEDULE IMPACT:		**COST IMPACT:**	$42,702.69

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
CE #0051 - CCD-008 Owner Requested Flooring Updates

ATTACHMENTS:

#	Budget Code	Description	Amount
1	201.5020.03-030000.00 BP#03A - Structural Concrete	CCD-008 Owner Requested Flooring Updates	$37,685.00
2	201.5020.26-260000.00 BP#26A - Electrical	CCD-008 Owner Requested Flooring Updates	$2,961.00
		Subtotal:	**$40,646.00**
		Fee (5.06%) :	$2,056.69
		Grand Total:	**$42,702.69**

Initial
MK
September 3, 2026

Issaquah School District
5150 220th Ave SE
Issaquah, Washington 98029

DocuSigned by:
Thomas C. Mullins
9C7D6217A80444E...
September 4, 2026
SIGNATURE **DATE**

Skanska USA Building Inc. (WA)
400 Fairview Ave North, Suite 1000
Seattle, Washington 98109

DocuSigned by:
Kyle York
529BA62188254EE...
September 3, 2026
SIGNATURE **DATE**

Docusign Envelope ID: 98E6E4C6-260A-8A99-82EE-CF19CBE41C6A

SKANSKA

PCO #PCO-020

Skanska USA Building Inc.
400 Fairview Ave North Suite 1000
Seattle, Washington 98109
Phone: (206) 726-8000
Fax: (206) 328-9235

Project: 4218022 - Issaquah Plateau HS
4221 228th Ave SE
Issaquah, Washington 98029

Potential Change Order (PCO)

TO:	Issaquah School District 5150 220th Ave SE Issaquah, Washington 98029	**FROM:**	Skanska USA Building Inc. (WA) 400 Fairview Ave North, Suite 1000 Seattle, Washington 98109
PCO NUMBER/REVISION:	PCO-020 / 0	**TITLE:**	CE #0029 - Irrigation of Tree Protection Zones
CREATED DATE:	9/14/2026	**DUE DATE:**	
CONTRACT:	1 - Issaquah Plateau High School	**REFERENCE:**	
SCOPE:	Out of Scope		
TYPE:	Owner Change	**CHANGE REASON:**	Owner Directive
SCHEDULE IMPACT:		**COST IMPACT:**	$39,054.10

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
CE #0029 - Irrigation of Tree Protection Zones

ATTACHMENTS:

#	Budget Code	Description	Amount
1	201.5020.32-320000.00 BP#32C - Landscaping	Installation of temp irrigation at tree protection zones	$37,173.14
		Subtotal:	**$37,173.14**
		Fee (5.06%) :	$1,880.96
		Grand Total:	**$39,054.10**

Initial

Issaquah School District
5150 220th Ave SE
Issaquah, Washington 98029

Signed by:
Thomas C Mullins
A7D...A80444E...
SIGNATURE

September 15, 2026
DATE

Skanska USA Building Inc. (WA)
400 Fairview Ave North, Suite 1000
Seattle, Washington 98109

DocuSigned by:
...80AEE442...
SIGNATURE

September 15, 2026
DATE