2026/2027 FWCS FACILITIES PROJECTS BID SCHEDULE

RFP/BID #	NAME OF PROJECT	DESIGN ARCHITECT/ ENGINEER/ CMC	BID DOCUMENTS ISSUED / 1ST LEGAL AD*	2ND LEGAL AD	PRE-BID MTG TIME	BIDS DUE DATE***
BD 101889	Lakeside and Northwood Improvements	Design Collabrative	October 5, 2026	October 12, 2026	10a	October 20, 2026
RFP 101890	Miami Elevator Replacement	TBD	October 5, 2026	October 12, 2026	10a	October 21, 2026
BD 101891	HPB Natatorium HVAC	Primary Engineering	October 19, 2026	October 26, 2026	10a	November 10, 2026
RFP 101892	A/E Services for Scott Academy Renovation	TBD	October 9, 2026	October 16, 2026	10a	November 3, 2026
RFP 101893	CMc Services for Scott Academy Renovation	TBD	October 9, 2026	October 16, 2026	10a	November 3, 2026
BD 101894	R1 - Lindley and Study	Martin Riley Architects/Engineers	October 26, 2026	November 2, 2026	10a	November 17, 2026
BD 101895	R2 - Indian Village and Maplewood	Martin Riley Architects/Engineers	October 26, 2026	November 2, 2026	10a	November 18, 2026
BD 101896	R3 - CAS Nebraska	Martin Riley Architects/Engineers	October 26, 2026	November 2, 2026	10a	November 19, 2026
BD 101897	Anthis and FACE Site Improvements	JPR	November 9, 2026	November 16, 2026	10a	December 1, 2026
BD 101898	North Side Early Childhood Center	Garmann Miller	November 16, 2026	November 23, 2026	10a	December 10, 2026
BD 101899	R4 - HPB Nat, South Side	Martin Riley Architects/Engineers	November 23, 2026	November 30, 2026	10a	December 15, 2026
BD 101900	R5 - Waynedale	Martin Riley Architects/Engineers	November 23, 2026	November 30, 2026	10a	December 16, 2026
BD 101901	Electrical	Primary Engineering	November 23, 2026	November 30, 2026	10a	December 16, 2026
BD 101902	R6 - Anthis, Price, Washington, Grile	Martin Riley Architects/Engineers	November 23, 2026	November 30, 2026	10a	December 17, 2026
BD 101903	Mechanical	Primary Engineering	November 23, 2026	November 30, 2026	11a	December 17, 2026
BD 101904	General Building Systems (GBS)	Kelty Tappy Design	December 14, 2026	December 21, 2026	11a	January 6, 2027
BD 101905	Flooring	Blackbird Design	December 14, 2026	December 21, 2026	10a	January 7, 2027
BD 101906	Portage Middle School Improvements	Moake Park Group	December 14, 2026	December 21, 2026	10a	January 12, 2027
BD 101907	Masonry	Martin Riley Architects/Engineers	January 4, 2026	January 11, 2026	10a	January 21, 2027
BD 101908	R7 - Towles and Irwin	Martin Riley Architects/Engineers	January 4, 2027	January 11, 2027	10a	January 26, 2027
BD 101909	Kekionga Middle School Improvements	Garmann Miller	January 4, 2027	January 11, 2027	10a	January 26, 2027
BD 101910	Portage Pickup Lane	JPR	January 4, 2027	January 11, 2027	11a	January 26, 2027
BD 101911	R8 - Northwood	Martin Riley Architects/Engineers	January 4, 2027	January 11, 2027	10a	January 28, 2027
BD 101912	Anthis and Anthis Auto Improvements	Moake Park Group	January 18, 2027	January 25, 2027	10a	February 9, 2027
BD 101913	Site and Traffic	Martin Riley Architects/Engineers	February 1, 2027	February 8, 2027	10a	February 18, 2027
BD 101914	South Wayne Education Service Center	Design Collaborative (A/E) / Michael Kinder and Sons (CMc)	March 1, 2027	March 8, 2027	10a	March 30, 2027

DATES LISTED ARE FOR PLANNING PURPOSES ONLY AND ARE SUBJECT TO CHANGE. REFER TO ACTUAL RFP/BID DOCUMENTS FOR OFFICIAL DATES/TIMES.

*Bid Documents will be available via Eastern Engineering's Virtual Planroom: http://www.easternengineering.com, at the Fort Wayne office of Eastern Engineering, or through contacting the CMC listed.

**All Pre-Bid Meetings will be held in the FWCS Facilities Building Training Room, 1519 Catalpa Street, Fort Wayne, Indiana 46802. Enter Door 10.

***All Bids will be received in the FWCS Facilities Building Main Office, Door 1, 1519 Catalpa Street, Fort Wayne, Indiana 46802. Bids will be due at 2:00 pm on the listed date.

Last Updated: 9/21/2026