PASADENA Unified School District
FACILITIES DEPARTMENT

# Impacted Soil Removal - Cleveland

## Construction Progress Update

**Report Date: August 14, 2026**

**Reporting Period - From: August 10, 2026 To: August 14, 2026**

**Prepared By: Arpy Jivalagian**

---

**Summary of Work Completed:**

- **Impacted Soil Removal Phase 2 -** Soil remediation activities continue, including site adjustments and vegetation management within the work area to support construction activities.

---

**Photos:**

**Description**:Vegetation management,excavation and soil loadout activities were performed.





---

**Construction Alerts**

- **Description:** Soil remediation activities continued at designated locations across the project site.
- **Site Impact:** Construction activities will remain within designated work areas; please continue to avoid fenced construction zones.

---

**Upcoming Work:**

- Pre-remediation construction activities will continue to prepare the site for restoration.

---

**Notes/Comments:**

We appreciate the patience and flexibility of the Cleveland community as we complete these soil remediation activities.

---

**Reviewed By:**