Summer 2026 Implementation Progress

Tier 1+2 Pilot Strategy Development

Progress Update

- **Priority Sites:** Upto 4 sites selected via Equity Rubric.
- **Strategies & Costs:** 4 identified solutions include Night Flushing, Portable Heat Pumps, Solar Turbine Roof Fans, and Exterior Shade Screens.
- **Window Film Pivot:** Replacing Reflective Blinds with window film; offers superior temperature control and improved classroom security.

Early Observations: Many existing facilities lack the electrical capacity for these pilot systems, necessitating assessments to guide required infrastructure upgrades.