Summary of Progress Since April 2026

Since our April update, staff has transitioned from planning to implementation, while continuing to collect data that will inform future investments

- ✅ Developed an equity-centered prioritization rubric to identify highest-need classrooms
- ✅ Completed site assessments and coordinated implementation planning
- ✅ Initiated procurement and contracting for Summer 2026 projects
- ✅ Continued deployment of indoor temperature and CO_2 sensors
- ✅ Identified Tier 1 pilot sites using facility, equity, and heat exposure data