Implementation Progress - Pilot Strategies

Tier 1+2 Pilot Strategy Development

Objective: Evaluate the effectiveness of various heat mitigation strategies to inform future planning and funding priorities.

Strategies: Include Night Flushing, Portable Heat Pumps, Solar Turbine Roof Fans, and Exterior Shade Screens.

Next Steps:

- **Fall 2026 – Plan & Develop:** Procure the services and technical expertise needed to evaluate site conditions and develop appropriate strategies for identified sites
- **Assess & Recommend:** Conduct building electrical capacity analysis and site infrastructure review, as appropriate for feasibility, and anticipated effectiveness
- **Design & Prepare:** Advance selected strategies through design, approvals, procurement, and contracting, as required
- **Implement & Evaluate:** Implement selected strategies and begin monitoring performance to inform future expansion and investment