Implementation Next Steps - Window Films

Begin planning, procurement, coordination, and scheduling for the remaining 21 identified sites.

Remaining 21 Sites:

Phase 2 (10 sites) :

- Manzanita SEED + Community, Bella Vista, Crocker, Melrose Leadership, Piedmont ES, Burckhalter, Reach Academy Preschool + Cox, Glenview, Allendale ES, MLK Elementary

Phase 3 (12 sites) :

- Fruitvale + Fruitvale Preschool, Redwood Heights, Lockwood Steam ES + Preschool, Highland ES, Markham, Lincoln, Havenscourt/CCPA, Montclair, Acorn Woodland ES + CDC, Greenleaf, Franklin, Sankofa ES + CDC