Next Steps

NOW (Fall 2026)

- Complete outdoor sensor deployment and apply updated equity rubric to identify highest-need classrooms
- Continue roll out of window film installations at priority campuses (2nd story elementary schools)
- Continue to update communications to OUSD community.
- Conduct electrical assessments and required upgrades for cooling rooms and pilot strategies
- Install remaining 15 cooling rooms in Elementary Schools
- Establish formal Working Group to inform District Strategy.
- Apply for the state EHCRP Grant in October.

2026-27 School Year

- Deploy targeted cooling solutions and pilot strategies across elementary schools
- Develop site training and standardized heat response protocols in partnership with Risk Management and Network Team
- Track effectiveness of implemented strategies

Summer 2027

- Monitor data and identify effective strategies to apply to additional high-need sites as defined by sensor data and equity rubric
- Advance design standards, specifications, and procurement for expansion of Tier 1 and Tier 2 strategies

LONG-TERM (2027 and Beyond) – System Transformation

- Bring forward a formal Districtwide Heat Mitigation & Cooling Plan in 2027