Summary of Progress Since April 2026

Since our April update, staff has transitioned from planning to implementation, while continuing to collect data that will inform future investments

✓ Developed an equity-centered prioritization rubric to identify highest-need classrooms

✓ Completed site assessments and coordinated implementation planning

✓ Initiated procurement and contracting for Summer 2026 projects

✓ Continued deployment of indoor temperature and CO_2 sensors

✓ Identified Tier 1 pilot sites using facility, equity, and heat exposure data