# Next Steps

# Heat Mitigation Implementation Roadmap

**NOW (Spring 2026) – Build the Foundation**

- Complete sensor deployment including outdoor sensors and apply equity rubric to identify highest-need classrooms
- Begin Bid and Contracting Process for Implementation in Summer 2026 to address heat issues in 2nd story elementary schools

**SUMMER 2026 – Immediate Action**

- Deploy targeted cooling solutions and pilot strategies across elementary schools
- Develop site training and standardized heat response protocols in partnership with Risk Management and Network Team

**2026–27 SCHOOL YEAR – Analysis and Planning**

- Report out findings to Facilities Committee and community.
- Establish formal Working Group to inform District Strategy.
- Monitor data and identify effective strategies to apply to additional high-need sites as defined by sensor data and equity rubric
- Advance design standards, specifications, and procurement for expansion of Tier 1 and Tier 2 strategies

**LONG-TERM (2027 and Beyond) – System Transformation**

- Bring forward a formal Districtwide Heat Mitigation & Cooling Plan in 2027