HVAC Renovations

WHALE BRANCH ELEMENTARY SCHOOL

Current Phase
Complete

Design Firm
Jumper Carter Sease Architects, PA

CM Firm
Ajax Building Company, LLC






Project Overview:

The HVAC scope of work is based on system replacements at multiple schools. Project priority is focused on locations primarily served by R22 refrigerant (which is being phased out), age of systems, and condition.

Tentative Project Schedule

Architect Selection
Design & Permitting
Construction
Closeout
Completion



Project Details as of September 2026