Strong Schools

March 2027 – December 2027

Understand

March–April 2027

- Develop school-level profiles incorporating enrollment, projections, capacity, utilization, facility condition, programs, staffing, costs, geography, transportation, demographics, boundaries and equity considerations.

Listen

May–June 2027

- Engage community around the future student experience, educate about factors that impact school offerings and ask the community to affirm the criteria that should guide potential changes.
- Report back to community about what we heard.

Design

July–September 2027

- Plan a public process and clear criteria for decisions.
- Apply the criteria and develop proposed high-level scenarios for consideration.

Review

September–October 2027

- Present proposed high-level scenarios and gather community imput.

Refine & Reflect

November 2027

- Complete education, equity, operational and financial analyses of potential options, and bring forward a superintendent recommendation of specific structural changes to best meet community values and operational realities.

Listen & Consider

November–December 2027

- Engage community feedback on proposed structural changes.

Decide

December 2027

- Deliberate and take board governance action on structural changes.

Implement

Fall 2028

- Implement approved structural changes beginning in the 2028-29 school year, allowing sufficient time to support staff, students and families through transitions.