NASSAURIC REGIONAL INFORMATION CENTER

2026-2027 CBT Timeline as of 10/23/26

September 2026	• 9/14/26 - Nextera Closed for 2026-2027 Refresh.
October 2026	• 10/2/26 - Nextera Open & Admin Welcome emails sent (to SUPs, DTCs and Principals) • 10/2/26 - Technology Readiness Checklist Open • 10/2/26 - Secure Browser available for download from Nextera - Help / Downloads • 10/2/26 - Online Exam Request System Open.
November 2026	• 11/12/26 - RIC Data Deadline for CBT Simulation – PreID Enrollment/ Demographics/Program Services data due from Level 0 to Level 1 • 11/13/26 - Online Exam Request System Closes. Note: Scoring Vendors (OSC or EVI) should be chosen in Online Exam Request System • 11/24/26- Nassau BOCES CBT Information Meeting (for new Administrators) – Available on MLP
December 2026	• 12/11/26 – Vendor Scoring LOIs due to Nassau RIC • 12/14/26 - Simulation Student / Class / Test tabs open in Nextera Admin • 12/15/26 – Nextera Admin Training on Teams (Will be announced on MLP) • 12/16/26 – Nextera Admin Training on Teams (Will be announced on MLP) • 12/31/26 – Technology Readiness Due
January 2027	• 1/6/27 – Nextera Admin Training on Teams (Will be announced on MLP) • 1/11/27 - 1/22/27 Mandatory CBT Simulation Testing Window
February 2027	• TBD - Nassau BOCES Operational PreID Enrollment/Demographics/Program Services data deadline from Level 0 to Level 1
March 2027	• TBD - Student and Class Tabs open in Nextera Admin for Operational Testing • TBD - Tests Tab opens in Nextera Admin for Operational Testing • TBD - Not Tested Code window opens in Nextera Admin for Operational Testin
April 2027 **May / June 2027**	April • 4/5/27 - CBT Operational Testing Window Opens for ELA, Math, and Science • 5/14/27 - CBT Operational Testing Window Closes • TBD - Not Tested Code window closes in Nextera Admin for Operational Testin