Helen Caise Wade Elementary School

- **Completed Work:**
  - Installation of metal wall panels have begun on the south face of the building.
  - Installation of hollow metal door frames in the corridors is in progress.
  - Laying of brick masonry nears completion at the Gymnasium.
  - Installation of electric continues in the Gymnasium, installation of lighting has begun.
  - Placement of asphalt base coat appears to be complete at the north side of building.
  - Installation of insulation and hanging of the gypsum board in progress in the Administration Suite.
  - Grinding of the terrazzo in the Cafeteria is appears to be complete.
- **Upcoming Work / Look Ahead:**
  - Installation of the ceramic tile to continue.
  - Hanging of the gypsum board throughout the building to continue.
  - Placing of asphalt at the south side of the building to be completed.
  - Continue the installation of MEP.
  - Roofing to be complete and interior finishes to begin once the building dried-in.

Helen Caise Wade Elementary School

South Face of the Building – Panel Installation is ongoing



Helen Caise Wade Elementary School

Installation of Lighting in the Gymnasium




Helen Caise Wade Elementary School

Base Coat of Asphalt



Helen Caise Wade Elementary School

Installation of Hollow Metal Door Frames in Corridor



Helen Caise Wade Elementary School

Administration Area Gypsum Board Wall with Sound Batts



Helen Caise Wade Elementary School

Installation of Ceramic Tile is Ongoing



Helen Caise Wade Elementary School

Roof at Gymnasium



Helen Caise Wade Elementary School

Cafeteria Terrazzo Floor

