Lancaster Central School District
Lancaster, New York

To: Members, Board of Education
From: Andrew P. Kufel, Ph.D.
Date: November 2, 2026
Re: Construction Change Orders – Phase 1 of the 2024 Capital Project

I recommend approval of the attached change orders for Phase 5 and 6 of the 2018 $77.1M capital project. The changes were reviewed by Joseph Johnson of Buffalo Construction Consultants and the summary of the change orders are attached.

Allgaier Construction Corporation – Phase 1 (William Street) – Change order #CO-102-004 in the amount of $14,317.

Allgaier Construction Corporation – Phase 1 (295 Pleasantview) – Change order #CO-102-005 in the amount of $34,200.

Louis DelPrince & Sons Inc. – Phase 1 (William Street) – Change order# CO-103-003 in the amount of $24,722.

Rochester Davis Fetch – Phase 1 (William Street) – Change order# CO-106-002 in the amount of $16,491.

Ajay Glass – Phase 1 (William Street) – Change order# CO-108-003 in the amount of $9,363.

Numarco – Phase 1 (William Street) – Change order# CO-122-003 in the amount of $34,627.

Numarco – Phase 1 (William Street) – Change order# CO-122-004 in the amount of $33,915.

Numarco – Phase 1 (William Street) – Change order# CO-122-005 in the amount of $3,651.

MLP – Phase 1 (William Street) – Change order# CO-123-005 in the amount of $22,201.

Recommended Action:

Motion to approve change orders P1 CO-102-004, CO-102-005, CO-103-003, CO-106-002, CO-108-003, CO-122-003, CO-122-004, CO-122-005, and CO-123-005, as submitted.

Recommended by:

Moved by:

Seconded by:

APK/sj
Attachment