Hillsborough CITY SCHOOL DISTRICT

VOLUME 42 | 11 / 2026

Measure H

STAY IN THE LOOP WITH UPDATES AND ANNOUNCEMENTS!

AT A GLANCE

- **Crocker Updates!**
- **North Jungle**
- **West MPR and Fire Alarm Replacement**



Pictured above : Ongoing footing preparation

Crocker MPR & Admin

Construction activities are continuing to progress across the site. Mockup construction remains underway, and the framing and sheathing are now in place. At Building A (new MPR), footing rebar placement and anchor bolt installation are ongoing. The final delivery of footing rebar is expected soon. At Building B (new Admin), the pad has passed compaction testing, and footing excavation began toward the end of October.

The footing pour at Building A and the rat slab pour at Building B are both scheduled for November. The remaining courtyard storm drain work is expected to be completed in the coming days. Site retaining wall work is going to be at an earlier point in the schedule to avoid conflicts once the buildings are in place.

Crocker & North Updates

Makerspace, Culinary Arts, North Jungle

Makerspace

The former Lecture Hall has undergone significant renovations as it is transformed into Crocker's new Makerspace.

Classroom improvements and finish work are continuing to take shape, with the updated space coming together in the coming days.

The renovated area is designed to support hands-on learning, encourage creativity, and promote collaboration.



Pictured above : Crocker Makerspace

Culinary Arts



Pictured above : New lighting and Acoustic panel installation

Phase II construction began in summer 2026, with major improvements to the Culinary Arts classroom. Since then, updated finishes and classroom infrastructure have helped shape the space and bring its overall design together.

The new lighting, acoustic panels and other small items have recently been installed. Work continues on a few remaining enhancements and finishing details, with additional items expected to be worked on the coming days.

North Elementary School Jungle

The North Jungle project is in the conceptual design phase. The project team is shaping the overall vision and exploring possible layouts and features for the space.

The design aims to create an outdoor environment that serves students and staff. It supports the District's goal of enhancing the campus with a welcoming space for learning, recreation, and student engagement.



West Updates

MPR, Fire Alarm Replacement

West MPR



Pictured above : Sports Flooring installation

Construction work on the West MPR project continues to progress across both the interior and exterior areas.

The sports flooring installation has been completed, and the duct supports and wood ceiling panels are now in place. Interior electrical work is also nearing completion.

Kitchen equipment is scheduled to be installed during the mid of November.

Exterior work included patching holes in preparation for painting. Painting is now complete.
Planting has been completed. Handrail installation is ongoing.

The remaining items are expected to be wrapped up, and work is expected to continue progressing well over the coming days.



Pictured above : West new MPR

West Fire Alarm Replacement

Fire alarm upgrades at the West Campus began in summer 2026 and have progressed through the primary installation and system cutover. Older equipment was replaced with upgraded technology to improve detection, reliability, and overall fire protection.

The project has moved into the closeout phase, with the main construction and system work complete. Remaining efforts include completing project documentation, and coordinating the closeout activities required for formal completion.



MORE INFO

Please visit our website at:
https://www.hcsdk8.org/measure-h/measure-h-projects
for detailed Measure H Project updates!