Helen Caise Wade Elementary School

- **Completed Work:**
  - Installation of metal wall panels have begun on the north face of the building.
  - Installation of CMU has begun at the Kitchen Receiving area.
  - Laying of brick masonry nears completion at the Gymnasium.
  - Installation of electric continues in the Gymnasium, installation of lighting continues.
  - Placement of stone base and burbs have been completed at the south side of the building.
  - Installation of insulation and hanging of the gypsum board in progress in the Administration Suite.
  - Grinding Finishing of the terrazzo has begun on the second floor.
- **Upcoming Work / Look Ahead:**
  - Installation of the ceramic tile to continue.
  - Hanging of the gypsum board throughout the building to continue.
  - Placing of asphalt at the south side of the building to be completed.
  - Continue the installation of MEP.
  - Roofing to be complete and interior finishes to begin once the building dried-in.

Helen Caise Wade Elementary School

South Face of the Building – Panel Installation is ongoing



Helen Caise Wade Elementary School

Installation of Lighting in the Gymnasium



Helen Caise Wade Elementary School

South Side Parking



Helen Caise Wade Elementary School

Terrazzo Finishing at the Second Floor




Helen Caise Wade Elementary School

Administration Area Gypsum Board Wall with Sound Batts



Helen Caise Wade Elementary School

Installation of Ceramic Tile is Ongoing



Helen Caise Wade Elementary School

Construction of the Receive Area for the Kitchen



Helen Caise Wade Elementary School

Kitchen Interior

