PASADENA Unified School District
FACILITIES DEPARTMENT

Shade Structures Phase 2 Progress Update

Construction Progress Update

Report Date: 11/6/2026

Prepared By: Sevan Yazejian

Reporting Period From: 11/2/2026

To: 11/6/2026

1 Summary of Work Completed

At Jackson Elementary, crews excavated shade structure footings and set posts at the gaga ball and swing areas. Footing preparation also continued at the main playground.

2 Photos

Description: Post setting and footing excavation at Jackson Elementary School.





3 Construction Alerts

Description:

Shade structure footing work was underway at Jackson Elementary.

Site Impact:

Designated playground work areas were closed behind temporary fencing.

4 Upcoming Work

Continue footing preparation and required inspections at Jackson Elementary.

5 Notes and Comments

Photos show the work at Jackson Elementary during the reporting period.

Reviewed By: Michael Dunning