BUCKEYE HIGH SCHOOL

Design + Engagement Process

Educational Visioning Team

- **Staff**
- **Students**
- **Community**

- **Core Team** — Meetings 2x per month
- **Board of Ed** — Meetings 1x per month

2026 | 2027

JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY

SUMMER BREAK

Staff Feedback Review

DD Plan Approval

Design Update

All Staff Update: Convocation

Kitchen, Technology Review

SURVEY

Staff Engagement #1 + 2

Staff Engagement #3

Furniture Fair Prep

Student Feedback Day

Furniture Fair Prep

SD Engagement + Documents available via District Website

Design Update: Valley City Street Fair

Safety Forces Meeting

Design Update

DESIGN DEVELOPMENT

DD ESTIMATING

SD ESTIMATING

CONSTRUCTION DOCUMENTS

POR/SD Docs Due

Early Site Documents Due

Early Site Work Commences

DD Docs Due

10-26-26