Lambs Elementary Transition Calendar
February 2027

November 2026

Revised 11/02/2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 **Lambs ES Faculty/Staff Moves Meeting 10/27 @ 2:30**	2	3 Election Day (Schools Closed)	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23 Fall Break Schools Closed	24 Fall Break Schools Closed	25 Fall Break Schools and Offices Closed	26 Fall Break Schools and Offices Closed	27 Fall Break Schools and Offices Closed	28
29	30 **Nutrition Submittal of Kitchen Application** Lambs into Skyview Teacher Room Assignment List Due					

Revised 11/02/2026

December 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	10	11 Complete Building FF&E Assessment District Moves Meeting #2 @ 9:30 in EOC	12
13	14	15	16	17	18 Half Day	19
20	21 Winter Break (Schools and Offices Closed)	22	23	24	25	26
27	28 Winter Break (Schools and Offices Closed)	29	30	31	1	

Revised 11/02/2026

January 2027

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 Winter Break (Schools & Offices Closed)	**2**
3	4 Teacher Workday	5 Students Return #2 Faculty/Staff Moves Meeting @ Lambs ES 2:45 pm	6	7	8	9
10	11	12	13	14	15	16
17 Principal Walkthrough with R. Terrell (Copier Placement 4)	18 **Martin Luther King, Jr. Day (Schools & Offices Closed)**	18 **Furniture Deliveries - Furniture Installation (Learning Walls & FF&E)** → CCSD Keying of Building Begins	20	21	22	23
24 31	25 Installation of Promethean Boards Begins	26 **Furniture Deliveries - Furniture Installation (Learning Walls & FF&E)** → Furniture Training for Staff @ 2:45	27	28	29	30

Revised 11/02/2026

February 2027

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
All Turnovers will happen between 2/1 and 2/12 (Grounds, Utilities, Etc.) *Schedule a meeting with R. Rives and Zeb	1 Substantial Completion/ CA Received Server Operational	2 Furniture Installation (Learning Walls & FF&E) → Pre-Security/FM/Grounds Walkthrough	3	4	5	6 Media Center Packed Up
7 All Building Training will happen between 2/8 and 2/12 (Mech/Elec/Plumb)	8 Furniture Installation (Learning Walls & FF&E) **AND** Kitchen & Small Wares Moved / Food Deliveries Time Clock Installed (Moved from Lambs ES)	9 New Kitchen Training @ 2:00 pm	10 Security Review 2/18/27	11 Building Turnover FM	12 **Early Release** Faculty Walk Through Move Copiers PM Move Teacher/Faculty Boxes **Dumpster Delivery X2**	13 Media Center Re-Shelf/Unpacked Move Teacher/Faculty Boxes
14 Teachers/Faculty Unpack Keys Distributed to Faculty & Staff	15 Presidents' Day Schools Closed Teachers/Faculty Unpack Move Extra Furniture →	16 **Dumpster Pick Up** Demobilization of Trailers/Mobiles Thru 2/26	17	18 Meet The New Building for Parents & Students 4:00 – 6:00	19	20
21	22	23	24	25	26	27
28						

Revised 11/02/2026

March 2027

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6
7	8	9	10	11	12 Early Release	13
14	15 Professional Development (No School for Students)	16	17	18	19	20
21	22	23	24	25	26	27
28	29 Spring Break (Schools and Offices Closed)	30	31	1	2	3