BID ADDENDUM NO. 05

Date: November 12, 2026

To original issued Drawings.

Project location

McNair High School Stormwater Pump Station

9550 Ronald E. McNair Way
Stockton, CA 95210

Prepared by: **PBK**
1110 Iron Point Road, Suite 200
Folsom, California 95630

PBK Project No.: 250131

A. Receipt of this Addendum shall be acknowledged on the Bid Form.

B. This Addendum forms part of the Contract documents for the above referenced project and shall be incorporated integrally therewith.

C. Each bidder shall make necessary adjustments and submit this proposal with full knowledge of all modifications, clarifications, and supplemental data included therein. Where provisions of the following supplemental data differ from those of the original Contract Documents, this Addendum shall govern.

VOLUME 1 – BIDDING AND CONTRACT REQUIREMENTS:

1. Update Schedule to the following:
   a. Pre-Bid RFIs are due December 4, 2026, at 1:00 PM
   b. Final Addendum to be issued on December 10, 2026, by 1:00 PM
   c. Bid Day to be December 17, 2026, at 1:00 PM
   d. Board Approval tentative on January 20th, 2027.

VOLUME 2 – SPECIFICATIONS:

1. No Items.

DRAWINGS:

1. No Items

CONTRACTOR PRE-BID RFIS:

1. Pre-Bid RFIS responses to be addressed in future addenda.

End of Addendum No. 05

END OF SECTION 00 00 74