STRONG & SUSTAINABLE BEAVERTON

Phase 2: Strong Schools

MARCH 2027 – DECEMBER 2027

MARCH – APRIL 2027

Understand

Develop school-level profiles incorporating enrollment, projections, capacity, utilization, facility condition, programs, staffing, costs, geography, transportation, demographics, boundaries and equity considerations.

MAY – JUNE 2027

Listen

Engage community around the future student experience, educate about factors that impact school offerings and ask the community to affirm the criteria that should guide potential changes. Report back to community about what we heard.

JULY – SEPTEMBER 2027

Design

Plan a public process and clear criteria for decisions. Apply the criteria and develop proposed high-level scenarios for consideration.

SEPTEMBER – OCTOBER 2027

Review

Present proposed high-level scenarios and gather community input.

NOVEMBER 2027

Refine & Recommend

Complete education, equity, operational and financial analyses of options, and bring forward a superintendent recommendation of specific structural changes to best meet community values and operational realities.

NOVEMBER – DECEMBER 2027

Listen & Consider

Engage community feedback on proposed structural changes.

DECEMBER 2027

Decide

Deliberate and take board governance action on structural changes.

FALL 2028

Implement

Implement approved structural changes beginning in the 2028–29 school year, allowing sufficient time to support staff, students and families through transitions.

BEAVERTON SCHOOL DISTRICT