CHANGE ORDER

Tetra Tech Architects & Engineers
See Attached NYSED Form FPCOC

PROJECT: (Name & Address)
Wallkill Central School District
Capital Project - Phase 3B

CONTRACT INFORMATION
Contract For: Electrical (EC-1)
Contract Date: May 7, 2026

CHANGE ORDER INFORMATION:
Number: EC-1-01
Date: November 4, 2026

Tetra Tech Project No.:
17597-25001

SED Project Number & Building Name:
62-18-01-06-0-007-020
Wallkill Senior High School

SED Project Manager:
Wendy Clark

OWNER: (Name & Address)
Wallkill Central School District
1500 Route 208
Wallkill, New York 12589

ARCHITECT: (Name & Address)
Tetra Tech Architects & Engineers
Cornell Business & Technology Park
10 Brown Road
Ithaca, New York 14850

CONTRACTOR: (Name & Address)
Hewitt Young Electric, LLC d/b/a Hewitt Young
645 Maple Street
Rochester, New York 14611

CONSTRUCTION MANAGER: (Name & Address)
Barone Construction Group, Inc.
23 New Paltz Road
P.O. Box 876
Highland, New York 12528

The Contract is changed as follows: *(Insert a detailed description of the change.)*

Credit for unused allowance.

The original Contract Sum was	$485,000.00
Net change by previous authorized Change Orders	$0.00
The Contract Sum prior to this Change Order was	$485,000.00
The Contract Sum will be **decreased** by this Change Order in the amount of	($13,647.67)
The new Contract Sum, including this Change Order will be	$471,352.33

The Contract Time will be unchanged.

The date of Substantial Completion as of this Change Order therefore is as specified.

The signees below agree and accept the changes to this Contract as outlined by the attached N.Y.S.E.D. Change Order Certification (Form FPCOC).

Not valid until signed by the Architect, Contractor and Owner.

Tetra Tech Architects & Engineers
ARCHITECT (Firm Name)

SIGNATURE

Thomas W. Farlow, Project Manager
PRINTED NAME AND TITLE

11/12/2026
DATE

Barone Construction Group, Inc.
CONSTRUCTION MANAGER (Firm Name)

SIGNATURE

Joseph Barone, President
PRINTED NAME AND TITLE

11/12/2026
DATE

Hewitt Young Electric, LLC d/b/a Hewitt Young
CONTRACTOR (Firm Name)

SIGNATURE

PRINTED NAME AND TITLE

DATE

Wallkill Central School District
OWNER (Firm Name)

SIGNATURE

Brian Devincenzi, Assistant Supt. for Support Services
PRINTED NAME AND TITLE

DATE

Legal Notice: With the exception of adding signature and signature information, any other modification, addition of language, etc. is strictly prohibited unless authorized and performed by Tetra Tech. Any such unauthorized modifications/additions will be stricken from the official record document. Please contact Tetra Tech with any requests for modification/additions to this document.

THE STATE EDUCATION DEPARTMENT / THE UNIVERSITY OF THE STATE OF NEW YORK

Office of Facilities Planning, 89 Washington Avenue, Room 1060 Education Building Annex, Albany, NY 12234
Tel. (518) 474-3906
Tel. (518) 474-3906
www.p12.nysed.gov/facplan/

CHANGE ORDER CERTIFICATION

Must be attached to back of Change Order

Tt Project No. 17597-25001Ph3B

Instructions: **This CERTIFICATION is required for all change orders submitted to SED**
Fill out all three parts completely.

Change Order Number:
EC-1-01

Part One - General Information

Provide separate Change Orders for each Project Number

SED Project Number: 6 2 1 8 0 1 0 6 | 0 0 0 7 | 0 2 0
(District BEDS Code | Building Identification Number | Project number)

District & Building Name: Wallkill Central School District / Wallkill Senior High School

Type of Project: ☑ Reconstruction ☐ Addition & Alteration ☐ New ☐

Project Description: Wallkill Central School District - Phase 3B

Architect / Engineer firm: Tetra Tech Architects & Engineers, 10 Brown Road, Ithaca, New York 14850
(name / address)

Contact Person: Thomas Farlow, Project Manager, 607-277-7100, thomas.farlow@tetratech.com
(name & title / phone number & e-mail)

Construction Manager firm: Barone Construction Group, Inc., 23 New Paltz Road, Highland, New York 12528
(name / address)

Contact Person: Joseph Barone, President, 845-691-2244, joseph.barone@bcgcmgc.com
(name & title / phone number & e-mail)

District Contact Person: Brian Devincenzi, Asst. Supt. for Support Services, 845-895-7102, bdevincenzi@wallkillcsd.k12.ny.us
(name & title / phone number & e-mail)

Part Two

Provide the following information for each individual item in the change order:
(Number each item if there is more than one and provide additional sheets as necessary.)

A. **Requested By** (Who initiated the change request)
B. **Relationship to Project Scope** (How is this change related to the original project scope)
C. **Basis of Need** (Describe why the change is needed)
D. **Description of Work** (Provide a detailed description of the work or services provided in the change order. Provide text, a drawing or both as necessary to demonstrate code compliance and the individual cost of each item.)

A1.	Contractor.	
B1.	Contingency Allowance.	
C1.	Unused allowance to be returned to owner per contract.	
D1.	Credit for unused allowance.	($13,647.67)
	Total	($13,647.67)

CHANGE ORDER CERTIFICATION

Part Three

1 **Change order requirements:**

- ✔ The scope of the change order must relate to the project scope previously approved.
- ✔ Dollar amounts applied from allowances toward costs associated with the changes must be provided.
- ✔ If the cost of this change order is not within the approved amount as currently established on the SA-4, please provide a Form FP-FI, Request for Revision of Financial Information, with documentation showing the additional authorization of funds.
- ✔ Each change order shall be signed by the president of the board of education, the architect/engineer, and the contractor.

2 **Certification of the Superintendent of Schools (District Superintendent if a BOCES project)**

The following statements are true and correct to the best of my knowledge and belief:

- The revised total cost is within the authorized appropriation for this project.
- Where any work of this change order requires a type or kind of work that is not included in the original contract documents, the school district's attorney has been contacted to assure conformance with the Opinion of the State Comptroller No. 60-505.

	Anthony White, Supt. of Schools
Date	Signature and printed name of the School Superintendent or District Superintendent if a BOCES project

3 **Certification of the Architect or Engineer**

The following statements are true and correct to the best of my knowledge and belief:

- Work required by this change order is in accordance with applicable sections of the approved contract documents.
- Any plan, sketch, or attachment referenced In this change order is included herein.
- Work required by this change order is in accordance with applicable provisions of the NYS Uniform Fire Prevention and Building Code, State Education Department's building standards, and NYS Department of Labor's Code Rule 56.
- Work required by this change order was designed by an architect or engineer who is currently licensed by the State of New York.
- Work required by this change order that involves asbestos-containing building material (ACBM) was designed by an architect or engineer who is currently licensed by the State of New York and who is appropriately certified as an asbestos designer by the NYS Department of Labor at the time he/she designed the asbestos-related project.

	Tetra Tech Architects & Engineers
	Architectural / Engineering Firm Name
11/12/2026	Thomas W. Farlow
Date	Signature and printed name of the Architect or Engineer

CHANGE ORDER

Tetra Tech Architects & Engineers
See Attached NYSED Form FPCOC

PROJECT: (Name & Address)
Wallkill Central School District
Capital Project - Phase 3B

Tetra Tech Project No.:
17597-25001

CONTRACT INFORMATION
Contract For: Mechanical (MC-1)
Contract Date: May 7, 2026

SED Project Number & Building Name:
62-18-01-06-0-007-020
Wallkill Senior High School

CHANGE ORDER INFORMATION:
Number: MC-1-01
Date: November 4, 2026

SED Project Manager:
Wendy Clark

OWNER: (Name & Address)
Wallkill Central School District
1500 Route 208
Wallkill, New York 12589

ARCHITECT: (Name & Address)
Tetra Tech Architects & Engineers
Cornell Business & Technology Park
10 Brown Road
Ithaca, New York 14850

CONTRACTOR: (Name & Address)
TM Brennan Service, Inc.
3505 Route 94
Hamburg, New Jersey 07419

CONSTRUCTION MANAGER: (Name & Address)
Barone Construction Group, Inc.
23 New Paltz Road
P.O. Box 876
Highland, New York 12528

The Contract is changed as follows: *(Insert a detailed description of the change.)*

Credit for unused allowance.

The original Contract Sum was	$167,000.00
Net change by previous authorized Change Orders	$0.00
The Contract Sum prior to this Change Order was	$167,000.00
The Contract Sum will be **decreased** by this Change Order in the amount of	($7,500.00)
The new Contract Sum, including this Change Order will be	$159,500.00

The Contract Time will be unchanged.

The date of Substantial Completion as of this Change Order therefore is as specified.

The signees below agree and accept the changes to this Contract as outlined by the attached N.Y.S.E.D. Change Order Certification (Form FPCOC).

Not valid until signed by the Architect, Contractor and Owner.

Tetra Tech Architects & Engineers
ARCHITECT (Firm Name)

SIGNATURE

Thomas W. Farlow, Project Manager
PRINTED NAME AND TITLE

11/12/2026
DATE

TM Brennan Service, Inc.
CONTRACTOR (Firm Name)

SIGNATURE

PRINTED NAME AND TITLE

DATE

Barone Construction Group, Inc.
CONSTRUCTION MANAGER (Firm Name)

SIGNATURE

Joseph Barone, President
PRINTED NAME AND TITLE

11/12/2026
DATE

Wallkill Central School District
OWNER (Firm Name)

SIGNATURE

Brian Devincenzi, Assistant Supt. for Support Services
PRINTED NAME AND TITLE

DATE

Legal Notice: With the exception of adding signature and signature information, any other modification, addition of language, etc. is strictly prohibited unless authorized and performed by Tetra Tech. Any such unauthorized modifications/additions will be stricken from the official record document. Please contact Tetra Tech with any requests for modification/additions to this document.

THE STATE EDUCATION DEPARTMENT / THE UNIVERSITY OF THE STATE OF NEW YORK

Office of Facilities Planning, 89 Washington Avenue, Room 1060 Education Building Annex, Albany, NY 12234
Tel. (518) 474-3906
Tel. (518) 474-3906
www.p12.nysed.gov/facplan/

CHANGE ORDER CERTIFICATION

Must be attached to back of Change Order

Tt Project No. 17597-25001Ph3B

Instructions: **This CERTIFICATION is required for all change orders submitted to SED**
Fill out all three parts completely.

Change Order Number:
MC-1-01

Part One - General Information

Provide separate Change Orders for each Project Number

SED Project Number: 6 2 1 8 0 1 0 6 | 0 0 0 7 | 0 2 0
(District BEDS Code | Building Identification Number | Project number)

District & Building Name: Wallkill Central School District / Wallkill Senior High School

Type of Project: ☑ Reconstruction ☐ Addition & Alteration ☐ New ☐

Project Description: Wallkill Central School District - Phase 3B

Architect / Engineer firm: Tetra Tech Architects & Engineers, 10 Brown Road, Ithaca, New York 14850
(name / address)

Contact Person: Thomas Farlow, Project Manager, 607-277-7100, thomas.farlow@tetratech.com
(name & title / phone number & e-mail)

Construction Manager firm: Barone Construction Group, Inc., 23 New Paltz Road, Highland, New York 12528
(name / address)

Contact Person: Joseph Barone, President, 845-691-2244, joseph.barone@bcgcmgc.com
(name & title / phone number & e-mail)

District Contact Person: Brian Devincenzi, Asst. Supt. for Support Services, 845-895-7102, bdevincenzi@wallkillcsd.k12.ny.us
(name & title / phone number & e-mail)

Part Two

Provide the following information for each individual item in the change order:
(Number each item if there is more than one and provide additional sheets as necessary.)

A. **Requested By** (Who initiated the change request)
B. **Relationship to Project Scope** (How is this change related to the original project scope)
C. **Basis of Need** (Describe why the change is needed)
D. **Description of Work** (Provide a detailed description of the work or services provided in the change order. Provide text, a drawing or both as necessary to demonstrate code compliance and the individual cost of each item.)

A1.	Contractor.	
B1.	Contingency Allowance.	
C1.	Unused allowance to be returned to owner per contract.	
D1.	Credit for unused allowance.	($7,500.00)
	Total	($7,500.00)

CHANGE ORDER CERTIFICATION

Part Three

1 **Change order requirements:**

- ✔ The scope of the change order must relate to the project scope previously approved.
- ✔ Dollar amounts applied from allowances toward costs associated with the changes must be provided.
- ✔ If the cost of this change order is not within the approved amount as currently established on the SA-4, please provide a Form FP-FI, Request for Revision of Financial Information, with documentation showing the additional authorization of funds.
- ✔ Each change order shall be signed by the president of the board of education, the architect/engineer, and the contractor.

2 **Certification of the Superintendent of Schools (District Superintendent if a BOCES project)**

The following statements are true and correct to the best of my knowledge and belief:

- The revised total cost is within the authorized appropriation for this project.
- Where any work of this change order requires a type or kind of work that is not included in the original contract documents, the school district's attorney has been contacted to assure conformance with the Opinion of the State Comptroller No. 60-505.

Date

Anthony White, Supt. of Schools

Signature and printed name of the School Superintendent or District Superintendent if a BOCES project

3 **Certification of the Architect or Engineer**

The following statements are true and correct to the best of my knowledge and belief:

- Work required by this change order is in accordance with applicable sections of the approved contract documents.
- Any plan, sketch, or attachment referenced In this change order is included herein.
- Work required by this change order is in accordance with applicable provisions of the NYS Uniform Fire Prevention and Building Code, State Education Department's building standards, and NYS Department of Labor's Code Rule 56.
- Work required by this change order was designed by an architect or engineer who is currently licensed by the State of New York.
- Work required by this change order that involves asbestos-containing building material (ACBM) was designed by an architect or engineer who is currently licensed by the State of New York and who is appropriately certified as an asbestos designer by the NYS Department of Labor at the time he/she designed the asbestos-related project.

Tetra Tech Architects & Engineers

Architectural / Engineering Firm Name

11/12/2026

Date

Thomas W. Farlow

Signature and printed name of the Architect or Engineer

CHANGE ORDER

Tetra Tech Architects & Engineers
See Attached NYSED Form FPCOC

PROJECT: (Name & Address)
Wallkill Central School District
Capital Project - Phase 3A

Tetra Tech Project No.:
17597-25001

CONTRACT INFORMATION
Contract For: Plumbing (PC-1)
Contract Date: March 18, 2026

SED Project Number & Building Name:
62-18-01-06-0-002-016
John G. Borden Midde School

CHANGE ORDER INFORMATION:
Number: PC-1-01
Date: November 2, 2026

SED Project Manager:
Wendy Clark

OWNER: (Name & Address)
Wallkill Central School District
1500 Route 208
Wallkill, New York 12589

ARCHITECT: (Name & Address)
Tetra Tech Architects & Engineers
Cornell Business & Technology Park
10 Brown Road
Ithaca, New York 14850

CONTRACTOR: (Name & Address)
Whispering Pines Development Corp.
50 Mertes Lane
P.O. Box 716
Vails Gate, New York 12584

CONSTRUCTION MANAGER: (Name & Address)
Barone Construction Group, Inc.
23 New Paltz Road
P.O. Box 876
Highland, New York 12528

The Contract is changed as follows: *(Insert a detailed description of the change.)*

Credit for unused allowance.

The original Contract Sum was	$122,000.00
Net change by previous authorized Change Orders	$0.00
The Contract Sum prior to this Change Order was	$122,000.00
The Contract Sum will be **decreased** by this Change Order in the amount of	($18,160.00)
The new Contract Sum, including this Change Order will be	$103,840.00

The Contract Time will be unchanged.
The date of Substantial Completion as of this Change Order therefore is as specified.

The signees below agree and accept the changes to this Contract as outlined by the attached N.Y.S.E.D. Change Order Certification (Form FPCOC).
Not valid until signed by the Architect, Contractor and Owner.

Tetra Tech Architects & Engineers
ARCHITECT (Firm Name)

SIGNATURE

Thomas W. Farlow, Project Manager
PRINTED NAME AND TITLE

11/03/2026
DATE

Barone Construction Group, Inc.
CONSTRUCTION MANAGER (Firm Name)

SIGNATURE

Joseph Barone, President
PRINTED NAME AND TITLE

11/3/2026
DATE

Whispering Pines Development Corp.
CONTRACTOR (Firm Name)

SIGNATURE

Kim Leonetti, President
PRINTED NAME AND TITLE

11/3/26
DATE

Wallkill Central School District
OWNER (Firm Name)

SIGNATURE

Brian Devincenzi, Assistant Supt. for Support Services
PRINTED NAME AND TITLE

DATE

Legal Notice: With the exception of adding signature and signature information, any other modification, addition of language, etc. is strictly prohibited unless authorized and performed by Tetra Tech. Any such unauthorized modifications/additions will be stricken from the official record document. Please contact Tetra Tech with any requests for modification/additions to this document.

THE STATE EDUCATION DEPARTMENT / THE UNIVERSITY OF THE STATE OF NEW YORK

Office of Facilities Planning, 89 Washington Avenue, Room 1060 Education Building Annex, Albany, NY 12234
Tel. (518) 474-3906
Tel. (518) 474-3906
www.p12.nysed.gov/facplan/

CHANGE ORDER CERTIFICATION

Must be attached to back of Change Order

Tt Project No. 17597-25001

Instructions: **This CERTIFICATION is required for all change orders submitted to SED**
Fill out all three parts completely.

Change Order Number:
PC-1-01

Part One - General Information

Provide separate Change Orders for each Project Number

SED Project Number: 6 2 1 8 0 1 0 6 | 0 0 0 2 | 0 1 6
(District BEDS Code | Building Identification Number | Project number)

District & Building Name: Wallkill Central School District / John G. Borden Middle School

Type of Project: ☑ Reconstruction ☐ Addition & Alteration ☐ New ☐

Project Description: Wallkill Central School District - Phase 3A

Architect / Engineer firm: Tetra Tech Architects & Engineers, 10 Brown Road, Ithaca, New York 14850
(name / address)

Contact Person: Thomas Farlow, Project Manager, 607-277-7100, thomas.farlow@tetratech.com
(name & title / phone number & e-mail)

Construction Manager firm: Barone Construction Group, Inc., 23 New Paltz Road, Highland, New York 12528
(name / address)

Contact Person: Joseph Barone, President, 845-691-2244, joseph.barone@bcgcmgc.com
(name & title / phone number & e-mail)

District Contact Person: Brian Devincenzi, Asst. Supt. for Support Services, 845-895-7102, bdevincenzi@wallkillcsd.k12.ny.us
(name & title / phone number & e-mail)

Part Two

Provide the following information for each individual item in the change order:
(Number each item if there is more than one and provide additional sheets as necessary.)

A. **Requested By** (Who initiated the change request)
B. **Relationship to Project Scope** (How is this change related to the original project scope)
C. **Basis of Need** (Describe why the change is needed)
D. **Description of Work** (Provide a detailed description of the work or services provided in the change order. Provide text, a drawing or both as necessary to demonstrate code compliance and the individual cost of each item.)

A1.	Contractor.	
B1.	Contingency Allowance.	
C1.	Unused allowance to be returned to owner per contract.	
D1.	Credit for unused allowance.	($18,160.00)
	Total	($18,160.00)

FP-COC 03/2013

CHANGE ORDER CERTIFICATION

Part Three

1 **Change order requirements:**

- ✔ The scope of the change order must relate to the project scope previously approved.
- ✔ Dollar amounts applied from allowances toward costs associated with the changes must be provided.
- ✔ If the cost of this change order is not within the approved amount as currently established on the SA-4, please provide a Form FP-FI, Request for Revision of Financial Information, with documentation showing the additional authorization of funds.
- ✔ Each change order shall be signed by the president of the board of education, the architect/engineer, and the contractor.

2 **Certification of the Superintendent of Schools (District Superintendent if a BOCES project)**

The following statements are true and correct to the best of my knowledge and belief:

- The revised total cost is within the authorized appropriation for this project.
- Where any work of this change order requires a type or kind of work that is not included in the original contract documents, the school district's attorney has been contacted to assure conformance with the Opinion of the State Comptroller No. 60-505.

Anthony White, Supt. of Schools

Date

Signature and printed name of the School Superintendent or District Superintendent if a BOCES project

3 **Certification of the Architect or Engineer**

The following statements are true and correct to the best of my knowledge and belief:

- Work required by this change order is in accordance with applicable sections of the approved contract documents.
- Any plan, sketch, or attachment referenced In this change order is included herein.
- Work required by this change order is in accordance with applicable provisions of the NYS Uniform Fire Prevention and Building Code, State Education Department's building standards, and NYS Department of Labor's Code Rule 56.
- Work required by this change order was designed by an architect or engineer who is currently licensed by the State of New York.
- Work required by this change order that involves asbestos-containing building material (ACBM) was designed by an architect or engineer who is currently licensed by the State of New York and who is appropriately certified as an asbestos designer by the NYS Department of Labor at the time he/she designed the asbestos-related project.

Tetra Tech Architects & Engineers

Architectural / Engineering Firm Name

11/04/2026

Date

Thomas W. Farlow

Signature and printed name of the Architect or Engineer

CHANGE ORDER

Tetra Tech Architects & Engineers
See Attached NYSED Form FPCOC

PROJECT: (Name & Address)
Wallkill Central School District
Capital Project - Phase 3A

Tetra Tech Project No.:
17597-25001

CONTRACT INFORMATION
Contract For: Playground
PO Date: March 23, 2026

SED Project Number & Building Name:
62-18-01-06-0-001-020
Leptondale Elementary School

CHANGE ORDER INFORMATION:
Number: PGC-01
Date: October 13, 2026

SED Project Manager:
Wendy Clark

OWNER: (Name & Address)
Wallkill Central School District
1500 Route 208
Wallkill, New York 12589

ARCHITECT: (Name & Address)
Tetra Tech Architects & Engineers
Cornell Business & Technology Park
10 Brown Road
Ithaca, New York 14850

CONTRACTOR: (Name & Address)
Young Equipment Solutions, Inc.
325 Rabro Drive, Suite 1
Hauppauge, New York 11788

CONSTRUCTION MANAGER: (Name & Address)
Barone Construction Group, Inc.
23 New Paltz Road
P.O. Box 876
Highland, New York 12528

The Contract is changed as follows: *(Insert a detailed description of the change.)*

Credit for unused allowance.

The original Contract Sum was	$161,740.00
Net change by previous authorized Change Orders	$0.00
The Contract Sum prior to this Change Order was	$161,740.00
The Contract Sum will be **decreased** by this Change Order in the amount of	($30,000.00)
The new Contract Sum, including this Change Order will be	$131,740.00

The Contract Time will be unchanged.
The date of Substantial Completion as of this Change Order therefore is as specified.

The signees below agree and accept the changes to this Contract as outlined by the attached N.Y.S.E.D. Change Order Certification (Form FPCOC).
Not valid until signed by the Architect, Contractor and Owner.

Tetra Tech Architects & Engineers
ARCHITECT (Firm Name)

SIGNATURE

Thomas W. Farlow, Project Manager
PRINTED NAME AND TITLE

10/13/2026
DATE

Barone Construction Group, Inc.
CONSTRUCTION MANAGER (Firm Name)

SIGNATURE

Joseph Barone, President
PRINTED NAME AND TITLE

11/1/2026
DATE

Young Equipment Solutions, Inc.
CONTRACTOR (Firm Name)

SIGNATURE

Jo-Anne Johnson CFO/Treasurer
PRINTED NAME AND TITLE

11/2/2026
DATE

Wallkill Central School District
OWNER (Firm Name)

SIGNATURE

Brian Devincenzi, Assistant Supt. for Support Services
PRINTED NAME AND TITLE

DATE

Legal Notice: With the exception of adding signature and signature information, any other modification, addition of language, etc is strictly prohibited unless authorized and performed by Tetra Tech. Any such unauthorized modifications/additions will be stricken from the official record document. Please contact Tetra Tech with any requests for modification/additions to this document.

THE STATE EDUCATION DEPARTMENT / THE UNIVERSITY OF THE STATE OF NEW YORK

Office of Facilities Planning, 89 Washington Avenue, Room 1060 Education Building Annex, Albany, NY 12234
Tel. (518) 474-3906
Tel. (518) 474-3906
www.p12.nysed.gov/facplan/

CHANGE ORDER CERTIFICATION

Must be attached to back of Change Order

Tt Project No. 17597-25001

Instructions: **This CERTIFICATION is required for all change orders submitted to SED**
Fill out all three parts completely.

Change Order Number:
PGC-01

Part One - General Information

Provide separate Change Orders for each Project Number

SED Project Number: 6 2 1 8 0 1 0 6 | 0 0 0 1 | 0 2 0
(District BEDS Code | Building Identification Number | Project number)

District & Building Name: Wallkill Central School District / Leptondale Elementary School

Type of Project: ☑ Reconstruction ☐ Addition & Alteration ☐ New ☐

Project Description: Wallkill Central School District - Phase 3A

Architect / Engineer firm: Tetra Tech Architects & Engineers, 10 Brown Road, Ithaca, New York 14850
(name / address)

Contact Person: Thomas Farlow, Project Manager, 607-277-7100, thomas.farlow@tetratech.com
(name & title / phone number & e-mail)

Construction Manager firm: Barone Construction Group, Inc., 23 New Paltz Road, Highland, New York 12528
(name / address)

Contact Person: Joseph Barone, President, 845-691-2244, joseph.barone@bcgcmgc.com
(name & title / phone number & e-mail)

District Contact Person: Brian Devincenzi, Asst. Supt. for Support Services, 845-895-7102, bdevincenzi@wallkillcsd.k12.ny.us
(name & title / phone number & e-mail)

Part Two

Provide the following information for each individual item in the change order:
(Number each item if there is more than one and provide additional sheets as necessary.)

A. **Requested By** (Who initiated the change request)
B. **Relationship to Project Scope** (How is this change related to the original project scope)
C. **Basis of Need** (Describe why the change is needed)
D. **Description of Work** (Provide a detailed description of the work or services provided in the change order. Provide text, a drawing or both as necessary to demonstrate code compliance and the individual cost of each item.)

A1.	Contractor.	
B1.	Contingency Allowance.	
C1.	Unused allowance to be returned to owner per contract.	
D1.	Credit for unused allowance.	($30,000.00)
	Total	($30,000.00)

CHANGE ORDER CERTIFICATION

Part Three

1 **Change order requirements:**

- ✔ The scope of the change order must relate to the project scope previously approved.
- ✔ Dollar amounts applied from allowances toward costs associated with the changes must be provided.
- ✔ If the cost of this change order is not within the approved amount as currently established on the SA-4, please provide a Form FP-FI, Request for Revision of Financial Information, with documentation showing the additional authorization of funds.
- ✔ Each change order shall be signed by the president of the board of education, the architect/engineer, and the contractor.

2 **Certification of the Superintendent of Schools (District Superintendent if a BOCES project)**

The following statements are true and correct to the best of my knowledge and belief:

- The revised total cost is within the authorized appropriation for this project.
- Where any work of this change order requires a type or kind of work that is not included in the original contract documents, the school district's attorney has been contacted to assure conformance with the Opinion of the State Comptroller No. 60-505.

Anthony White, Supt. of Schools

Date

Signature and printed name of the School Superintendent or District Superintendent if a BOCES project

3 **Certification of the Architect or Engineer**

The following statements are true and correct to the best of my knowledge and belief:

- Work required by this change order is in accordance with applicable sections of the approved contract documents.
- Any plan, sketch, or attachment referenced in this change order is included herein.
- Work required by this change order is in accordance with applicable provisions of the NYS Uniform Fire Prevention and Building Code, State Education Department's building standards, and NYS Department of Labor's Code Rule 56.
- Work required by this change order was designed by an architect or engineer who is currently licensed by the State of New York.
- Work required by this change order that involves asbestos-containing building material (ACBM) was designed by an architect or engineer who is currently licensed by the State of New York and who is appropriately certified as an asbestos designer by the NYS Department of Labor at the time he/she designed the asbestos-related project.

Tetra Tech Architects & Engineers

Architectural / Engineering Firm Name

10/13/2026

Date

Thomas W. Farlow

Signature and printed name of the Architect or Engineer