HVAC Renovations

BEAUFORT MIDDLE SCHOOL

Current Phase
Construction

Design Firm
Quackenbush Architects and Planners, LLC

CM Firm
Thompson Turner Construction




Project Overview:

The HVAC scope of work is based on system replacements at multiple schools. Project priority is focused on locations primarily served by R22 refrigerant (which is being phased out), age of systems, and condition.

Tentative Project Schedule

Architect Selection
Design & Permitting
Construction
Closeout
Completion



Project Details as of October 2026