PASADENA Unified School District
FACILITIES DEPARTMENT

Shade Structures Phase 2 Progress Update

Construction Progress Update

Report Date: 11/16/2026

Prepared By: Arpy Jivalagian

Reporting Period From: 11/16/2026

To: 11/20/2026

1 Summary of Work Completed

The Shade Structures Phase 2 project includes Sierra Madre, Jackson, Webster, and Willard elementary schools. This week at Jackson Elementary, crews installed two shade canopies over the swings and gaga ball pit at the north playground, spread wood chips, and marked the footing locations for the kindergarten shade canopy.

2 Photos

Description: Newly installed shade structures at Jackson Elementary School's north playground.





3 Construction Alerts

Description: Work is moving to the kindergarten shade canopy at Jackson Elementary School.

Site Impact: Designated playground work areas remain closed behind temporary fencing.

4 Upcoming Work

- **Jackson Elementary School**: Continue footing work and installation for the kindergarten shade canopy. Install the remaining shade canopy on the south side of the main playground once materials arrive.
- **Webster Elementary School**: Continue coordinating design and approvals.

5 Notes and Comments

Thank you for your continued cooperation and patience as these improvements continue.

Reviewed By: Michael Dunning