OWI OWI Contractors, LLC Date 8/11/2020

125 Masarik Avenue, Stratford, CT 06615 Job Name HKHS - Gym Renovation
(203) 908 - 3545 CostCode 99-10
CR-10 Electrical Revisions
LABOR MATERIALS
CLASS HOURS RATE TOTAL QTy DESCRIPTION UNIT COST AMOUNT
SUPERINTENDENT ST 2 $97.70 | 195.40
O.T. 0.00
CARP. FOREMAN ST 10 $92.55 925.50 2 EA Bag SikaGrout 212 $24.87 $49.74
O.T. 0.00
CARPENTER S.T. $82.83 0.00
0.7. 0.00
TAPER FOREMAN S.T. 0.00
O.T.
TAPER ST 0.00
O.T. 0.00
CARPENTER APPRENTICE S.T. 0.00
oT. 0.00
S.T.
O.T.
LABORER FOREMAN ST.| 32 | $7589 | 242848
O.T. 0.00 Tools
LABORER ST.| 32 | 47138 | 2,284.16 1 |channel Cutter $ 15000 [ $150.00
O.T. 0.00 1 |core brilt Unit $ 45000 $450.00
TRUCK DRIVER ST 0 $71.38 0.00 1 Core Drills 8" and 10" S 75.00 $75.00
O.T. 3 Concrete channel Blades $  135.00 $405.00
TOTAL MATERIAL $1,129.74
TOTAL LABOR 5,833.54 SUBCONTRACTOR
EMPLOYEE EXPENSES AMOUNT 1 N & S Electric PCO 2 $ 6,029.00 56,029.00
i N & S Electric PCO 3 $ 2,734.00 $2,734.00
$0.00 TOTAL SUBCON 4 $8,763.00
FULL DESCRIPTION OF WORK FOR OFFICE USE
TOTAL LABOR $5,833.54
Saw Cut, Chip & Remove Channel for Electrical & Telecommunication at two floor locations TOTAL MATERIAL $1,129.74
Core Drill for Boxes to be recessed in Floor/ Chip remainder of opening as necessary TOTAL EXPENSES $0.00
Set floor box assembly with conduit in place TOTAL sUB $8,763.00
Grout Floor Boxes in place SUBTOTAL $15,726.28
Abandon existing floor outlets OH&P ON LABOR $583.35
Add 4 each perimeter wall outlets OH&P ON MATERIAL $112.97
add 2 Duplex Receptable Floor Boxes OH&P ON SUB $438.15
Add 2 data Floor Boxes SUBTOTAL $16,860.76
PERMIT
BOND
TOTAL $16,860.76
Foreman's Signature Work Complete Owner's Representative
Work Incomplete
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