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2017 BOND PROJECTS – BOARD UPDATE
Memorial Drive ES Replacement
Spring Branch Independent School District

Stantec Project No. 214001024
April 30, 2023
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1) PROJECT TEAM:

Owner:
         Spring Branch ISD
      Assoc. Supt. For Operations:
Travis Stanford



      Director of Planning & Construction: 
 

SBISD Project No.     67235                                 Project Managers:    

David Valerius







Noel Moreno 
Architect:
        Stantec Architecture,
      Partner-in-Charge: 

             Jennifer Henrikson


        Inc.
      Project Manager:
   

             Gary Dunn

CM@Risk:
        Marshall Construction


2) GENERAL SCOPE OF WORK: 
Replacement of Memorial Drive Elementary School with new 550 student campus on existing site. Scope includes demolition of existing campus, construction of new building and associated site work.
Off-Site Transition: 

Campus will relocate to South Transition Campus during construction
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BOND PLAN PROJECT TIMELINE: 

	PROJECT ADVISORY TEAM
	JANUARY 2022 – MAY 2022 

	CM@R SELECTION
	APRIL 2022

	PROGRAMMING/FACT FINDING
	OCTOBER 2021 – DECEMBER 2021

	SCHEMATIC DESIGN
	JANUARY 2022 – MARCH 2022

	DESIGN DEVELOPMENT
	APRIL 2022 – JUNE 2022

	CONSTRUCTION DOCUMENTS
	JUNE 2022 – SEPTEMBER 2022

	PERMIT RECEIVED
	TBD, FALL 2022

	BIDDING / BOARD APPROVAL
	SEPTEMBER 2022 – DECEMBER 2022

	CONSTRUCTION PHASE
	JANUARY 2023 – JUNE 2024

	OCCUPANCY
	JULY 2024


4) PROJECT STATUS OVERVIEW   
Project is in Construction phase.
5) PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES: 
· Received Building Permit
· Completed Phase I of Storm Drainage Installation
· Forming Building Pad
6) NEXT 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES: 
· Begin Building Foundation
· Begin West Drive Paving
· Begin Underground building utilities
7) IMAGES / PHOTOGRAPHS: 
Final lifts of Area B Building Pad
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Building Pad complete Area F
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Rebar cages prepped for Foundation Piers
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Storm Drainage Installation
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