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Memorial Middle School Upgrades
Spring Branch Independent School District
SBISD Project No. 
PBK Project No. P2116100AR
May 1, 2023
	

1) PROJECT TEAM:
Owner: 	Spring Branch ISD	Assoc. Superintendent for Ops:	Travis Stanford
		Project Manager: 		Noel Moreno
			
Architect: 	PBK	Partner-in-Charge:		Brandon Ross
		Architect / Client Executive:	Philip Stewart
		Project Manager:		Melissa Kapple 
Contractor:	Bass (Phase 1) 
	Division 1 (Phase 2)  	        			
		
2) GENERAL SCOPE OF WORK: 
· Phased building renovations to the existing Memorial Middle School including replacement of existing classroom door hardware to meet new design standards, renovation of existing clinic suite to meet the 2019 Ed. Specs, demolition of existing lockers at counselor suite, courtyard drainage improvements, site lighting upgrades, and fire alarm / intrusion system / camera system replacement. Phase 2 consists of roofing repairs and recoating, replacement of existing unit ventilators, and associated controls. 

3) BOND PLAN PROJECT TIMELINE: 

· The following project is included in year four of the bond program: 

PROJECT SCHEDULE – PHASE 1
Current
Point

	CONSTRUCTION DOCUMENTS
	SEPTEMBER 2021 – JANUARY 2022

	PERMITTING / BIDDING / BOARD APPROVAL
	NOVEMBER 2021 – MARCH 2022

	CONSTRUCTION PHASE
	APRIL 2022 – MAY 2023

	COMPLETION
	MARCH 2023



PROJECT SCHEDULE – PHASE 2
Current
Point

	CONSTRUCTION DOCUMENTS
	MARCH 2022 – JUNE 2022

	PERMITTING / BIDDING / BOARD APPROVAL
	JUNE 2022 – AUGUST 2022

	CONSTRUCTION PHASE
	SEPTEMBER 2022 – JULY 2023

	COMPLETION
	JULY 2023



4) PROJECT STATUS OVERVIEW:   

       Phase 1:
· [bookmark: _Hlk107219018]Fire Alarm testing is wrapping up, all troubles cleared as of 4/27. Bass to call for Fire Alarm Inspection 5/1. 
· Bass is working on finishing Camera punchlist. 

      Phase 2:
· D1 team is working on submitting submittals (31 of 44 submitted) 
· D1 has started pulling control wiring in the two story classroom building and library and is working on a mock up for the unit ventilators in preparation for summer work. 
· Abatement team has started abatement in the administration area of the building. 
· D1 has submitted unit ventilator mock up which has been reviewed by PBK / LEAF. D1 working on providing response to questions / comments on mock up. 

5) PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES: 

Phase 1: 
· Fire Alarm installation is 100% Complete. Currently working on testing. 
· Cameras are 100% Complete.   
· Access Controls / intercom is 100% Complete. 
· Light Fixtures are 98% complete. 
6) NEXT 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES: 

     Phase 1:
· Fire Alarm – Expect Fire Alarm Inspection to be complete and decommissioning of existing system to start and finish. Expect that the decommissioning of the existing system will take 2 weeks. 
· Cameras – Expect camera punchlist to be complete  
· Closeout – PBK / Bass to continue working on close out docs
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